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INTRODUCTION 

Summary 

In June 1982, NASA's Office of Aeronautics and Space Technology and Office of 
Space Science and Applications held its first Large Deployable Reflector (LDR) 
Workshop to define the scientific and technological requirements of the space tele- 
scope scheduled to be launched in the 1990s. The 2nd LDR Technology Review Workshop 
was held at Asilomar, California, March 17-22, 1985. The purpose of the workshop 
was to assess, identify, and prioritize the LDR technology issues, provide a con- 
sensus list of technology issues, and develop a technology initiatives plan. A 
group of about 100 experts in various technology disciplines from NASA, other gov- 
ernment agencies, industry, and universities participated in the workshop. The 
workshop participants identified four high-priority areas for NASA-OAST technology 
development attention: (a) mirror materials and construction, (b) sensing and 
controls, (c) system-simulation and modeling capability, and (d) submillimeter 
instruments. 

The starting point in the workshop was to listen to the LDR system study con- 
tractors' (Eastman Kodak Company and Lockheed Missiles and Space Company (LMSC)) 
results, and to have the six technology panels focus on their appropriate issues to 
evaluate the contractor results and report their findings to the general assembly. 
Final, overall consensus results from all six panels are reported here. The six 
technology panels were Systems and Simulation, Optics, Sensing and Control, Struc- 
tures and Materials, Thermal and Power, and Science Instruments. In addition, the 
Science Coordination Group members outlined the science expectations for LDR. 
seen from the agenda for the workshop (appendix A), there were several other pres- 
entations pertaining to LDR.  First, the Jet Propulsion Laboratory (JPL) presented 
results of their recently completed LDR study. 
study were different than those used by the contractors, and thus results could not 
be compared directly. Latest state-of-the-art research activities in technology 
specialties were also presented. 
tion using terrestrial construction techniques was made by M r .  W. Wendell of Space 
Structures International Corporation. This presentation highlighted the potential 
application of design techniques developed for constructing low-cost terrestrial 
structures to LDR structures to accomplish cost savings. 

As 

JPL's baseline constraints for their 

A presentation on space-frame design and construc- 

i The workshop participants agreed that a great, deal of technclogy development 
was required to ensure a successful LDR. 

areas of high interest and concern for LDR. 
fied was workable heterodyne detectors and receivers. 
opment areas of importance are identified by each of the six technology panels at 

Most participants agreed that the primary- - mirror technology and materials along with the control and sensing technology were 
The third area of high concern identi- 

Additional technology devel- 
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the workshop are contained in the appendices B-G. Most of the technological issues 
identified by the workshop are summarized by "quadrant" charts containing: 
statement of the technology requirement; (2) a rationale of what needs to be 
answered, why the technology is an issue, and why it is important; ( 3 )  an assessment 
of the state-of-the-art technology; and (4) the schedule and budgetary plan for 
accomplishing the technology advancement necessary to LDR. The overall cost identi- 
fied for the desired LDR technology development is estimated at slightly over 
185 million dollars including 100- to 120-million-dollar flight experiments. 

(1)  a 

d 

Background 

The early history of LDR has been described in the first LDR Asilomar Workshop 
(ref. 1) of June 1982. Since then, NASA has sponsored two parallel studies with 
private industry, and these results were presented at this second LDR Asilomar 
Workshop. 

Showing a high interest in the LDR concept, JPL independently conducted a 
systems study (ref. 2) of a modified LDR concept using in-house funds. In addition, 
an LDR Science Coordination Group ( S C G ) ,  headed by Stephen Strom and David Gilman, 
has been active during the past year in overseeing the industry studies, defining 
the science instrument package, and detailing the science concerns of LDR. 

Results of the system concept studies presented by LMSC and Kodak at this work- 
shop analyzed LDR assembly in space using the space transportation system (STS) and 
extravehicular activity (EVA). 
introduced an interesting assembly alternative for LDR. To identify the impact of 
the Space Station on LDR assembly and vice versa, the LMSC and Kodak contracts are 
being extended to study and identify any new requirements. Results from this study 
will be available in January 1986. 

Recent approval of  the Space Station Program has 

The following sections summarize the results of the deliberations of the six 
technology panels at the workshop. These results set the priorities for the most 
pressing LDR technologies. Details for each of these technology issues and addi- 
tional technology issues considered at this workshop are provided in appendices to 
this report. 

TECHNOLOGY PANEL REPORT SUMMARIES 

Systems and Simulations 

The Systems and Simulations panel, after listening to all of the presented 
materials (contractor reports and technology reports), developed evaluation criteria ~ 

for LDR technololgy issues, based on system considerations. That is, the technology 
development priority was based on the technology's impact on the LDR as a whole. 
This panel recognized the importance of technology development for LDR instruments, 
especially submillimeter, but because necessary details on instruments were 

L 
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unavailable to this panel, the technology-assessment issue Yas left to the Science 
instruments panel to evaluate. Out of all the technology issues identified in the 
presentations, eight high-priority technology areas were identified as systems 
drivers (table I). These eight areas were then further segregated into three pri- 
ority categories: Priority I for immediate attention, Priority I1 for near-future 
resolution, and Priority I11 for future resolution. Figure 1 identifies the two 
categories that were identified as critical: 
and (2) pointing. 
tigate other programs to benefit from their technology developments to help reduce 
LDR development costs. 

( 1 )  mirror material and construction, 
The panel identified and recommended that the LDR program inves- 

An important recommendation of the panel was that the LDR program needs to 
develop a consistent set of mission/science performance requirements to replace the 
engineering and subsystem specific design requirements now in use. For example, the 
nodding and chopping requirements place an almost insurmountable engineering-design 
task because of LDR's size and mass. But if the nodding and chopping requirements 
were stated instead as an equivalent, but more general, background reduction 
requirement, then innovative engineering solutions may be developed to produce the 
necessary scientific result. With the development of performance requirements, the 
designer has the engineering flexibility for meeting the design requirements, which 
should result in a system-optimized design. 

Based on its evaluations and the desire to provide a basis for an optimized LDR 
concept, the Systems and Simulation panel recommends that the following system and 
technology development studies and activities be integrated into the overall LDR 
Program: 

1 .  Continue funding generic technology-development programs. 

2. Fund development of sciencehission performance specifications. 

3.  Fund systems study (parametric) using performance specifications to iden- 
tify reference configuration for LDR. 

4. Fund an expanded program for developing simulation and modeling tools. 

These studies and activities will lead to a streamlined, more productive technology 
development program and a successful LDR design. 

For further discussion of the systems and simulations panel report, see 
appendix B. 

i Sensing and Control Technology 

w 
The hundreds of degrees of freedom and the flexibility of the LDR, together 

with the need to meet stringent (0.02 arc sec) pointing stability and an optical- 
figure precision requirement of 1 pm in a 20-m-class system, imposes extreme and 
unprecedented demands on sensing and control technology. 
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Table I1 summarizes the seven key sensing and control technology areas which 
were identified as critical to L D R ,  ranked as high and medium priorities. 

Of these, the first four areas were identified as having the highest immediate 
These areas address the priority, where work should begin in the 1986 fiscal year. 

following needs: 
d 

1. Dynamic control technology- To provide line of sight and wavefront stabili- 
zation via isolation of on-board dynamic contamination sources, passive damping, and 
active control. Stability is the area in which the Space Telescope has had some of 
its greatest problems. 

2. Upgraded control analysis and simulation tools- To handle close to 
1000 degrees of freedom with the required high precision. These tools are required 
for the modeling and simulation of the L D R  to predict control-system performance and 
evaluate alternative control-system configurations. 

3 .  Wavefront and figure control- To address the issues of sensing the wave- 
front within the telescope, relating this to figure errors of the primary and other 
elements of the optical train, and providing the appropriate means of wavefront 
correction. 

4. Control technology integration brassboard- To evaluate the candidate 
control hardware and algorithms in a scaled, ground-based, proof-of-concept 
demonstration. 

Optical Systems 

The L D R  wavelength region makes the system optically sensitive to diffraction 
and thermal effects. It is difficult to predict subtle but crucial behavior of the 
LDR in this quasi-optical domain. Problem areas include edge-diffraction behavior, 
standing-wave generation, chopping-signal modulation, and thermal-background manage- 
ment. The analysis tools currently available fall between laborious microwave- 
diffraction evaluation programs and the approximations of fast optical-optimization 
programs. These programs must be merged into a quasi-options analysis program to 
optimize performance in the L D R  wavelength regions. The analysis tools for these 
interactive tasks that must be developed and verified are summarized in table 111. 

The astronomical behavior of the L D R  is sensitive to the thermal, infrared 
background seen by the detector. Many effects enhance this background and each must 
be examined in a total-system context to see if the desired performance goals can be 

oped and verified. 
met with acceptable system impacts. The analysis tools for this task must be devel- 4 

There are two possible modes for correction of the assembly errors of the 4 

reflector panels, by actuators on the primary or  by actuators at an exit pupil. The 
latter has special relevance to L D R  because it opens the option for use of light- 
weight, composite-reflector panels; has simpler system deployment; and has the 

4 



ability to meet astronomical operating requirements that are difficult to meet or 
that cannot be met by a Cassegrain telescope. 
panel and deployment errors and correction methodologies and their optical effects 
must be developed and verified. 

The analysis tools for evaluating the 

The development of these analysis tools is essential to meet the requirements 
L set for the LDR. These tools address interactive problem areas such as panel 

errors, deployment errors, and error sensing and control; these areas are also 
addressed in other sections of this technology plan. 

Structures and Materials 

The technology does not exist today for a lightweight, low-cost, optimized 
design, space assembly, and an accurate, on-orbit performance prediction for the 
LDR's mechanical system. The problem areas include lightweight reflector panels and 
support structure, structural-system's dynamic simulation, and the verification of 
these technologies by means of flight experiments. 
priorities are summarized in table IV. 

The technology development 

The LDR light-bucket-mode requirements dictate the need for primary reflector 
panels that can be satisfied at this time only by glass technology. The weight of 
the primary reflector panels drives the weight of the entire structural system and 
has major impact on the total LDR system. Therefore, alternative lighter-weight 
materials for the primary reflector panels have great potential for accommodating a 
lightweight, low-cost LDR. Additionally, high structural performance with inherent 
reliability and predictability results in low-cost systems. The structural concepts 
for space deployment and assembly for the primary and secondary reflector and sun 
shield face a major challenge to meet these requirements. 

The design-trade studies required to optimize the structural system and the 
generation of realistic estimates of on-orbit performances can be accommodated only 
by an analytical process with the capability of accounting for micrometer-level 
dynamic response. 
structural joint nonlinearity; the identification, characterization, and simulation 
of structural damping; and the extension of the current capability for accurately 
simulating structural dynamic behavior to the fidelity needed for LDR. This capa- 
bility is essential for projecting how well the LDR structure meets its functional 
requirements. 

This process will have to accurately account for the effects of 

A flight experiment will be required to characterize the LDR structural system 
and validate the high-fidelity modeling necessary to accurately predict system 

tion procedures required to assemble LDR. 
L performance. Additionally, such an experiment will validate the on-orbit construc- 

The resulting data base will signifi- 
L cantly reduce program risks and uncertainties. 
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Thermal and Power Technology Panel 

Table V summarizes the prioritization of the technology issues evaluated by the 

Instrument cooling requires developing an active cooler and demonstrating 
Thermal and Power Panel. High priority was given to instrument cooling and thermal 
analysis. 
cryogen resupply in space. 
neither exists and one or the other will be required to achieve an LDR as presently 
conceived. 

These requirements are given high priority because 

d 

Detailed thermal analyses are required to better understand the interplay 
between the various requirements, among the various LDR concepts, and among the 
various operational scenarios. Without more complete analyses, it is not possible 
to do a complete technology assessment. This task should include an evaluation of 
the thermal properties of proposed materials. 

Medium-priority ratings were assigned to sub-Kelvin coolers and intermediate 
optical cooling. 
critical to the mission as a whole, but only to one particular instrument. Space- 
qualified coolers need to be demonstrated and checked against the requirements 
defined by the panel. 

Sub-Kelvin coolers are given medium priority because they are not 

For intermediate optical cooling, applicability of coolers currently under 
development needs to be assessed and their progress tracked. 
medium priority because the requirements for this section of LDR (between the sec- 
ondary mirror and instruments) are not defined, and thus the technology could not be 
adequately assessed. 

The cooling was given 

Low priority was given to advanced power systems, which would require acceler- 
This acceleration is ating the development of power systems for the Space Station. 

required only if active coolers are used and if the system's impact of large, 
floppy, steerable, solar-cell arrays is unacceptable. 

Science Instruments 

The scientific observation of far-infrared and submillimeter radiation is the 
purpose of the LDR mission, and the instruments for  discriminating, analyzing, and 
sensing this radiation are the crucial elements in the success of the LDR mission. 
Today, the technology for building the instruments needed by LDR does not exist and 
it cannot exist without a deliberate development program. 

Some of the observational needs for LDR simply cannot be performed at all 
today, even in the laboratory. In other cases, laboratory and even ground-based 
instruments exist or could be built, but the technologies require far too much power 
and are far too unreliable to be flown in space. For many detector systems, perfor- 
mance falls orders of magnitude short of that of ideal quantum-limited detectors and 
so more than 99% of the radiation collected by the sophisticated reflector system 
would, in effect, be discarded. Finally, arrays of detectors, which have become a 
standard feature of large telescopes operating in other spectral regions, enhance 

* 
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the speed of data acquisition by many orders of magnitude, do not exist for the 
submillimeter range. 
an imaging or mapping instrument. 

The arrays are a 'critical enabling technology for using LDR as 

These technology needs can be met by building on the core programs in submilli- 
meter heterodyne technology and far-infrared, direct-detection technology that 

Technology. A plan for developing the needed technology is included in appendix G 
and table VI identifies the needed technologies and the priorities placed on them. 
These developments would be carried out in in-house programs at NASA centers, at 
universities, in industry, and at other government laboratories where the necessary 
expertise can be tapped. 

- already exist in the sensor program sponsored by Office of Aeronautics and Space 

An instrument definition and development program is also needed to guide and 
stimulate the development of the component-level sensor technologies. It would lead 
to a refinement of the performance requirements imposed on components so that these 
programs can be focused on specific devices as they mature. The development of 
advanced instrument systems technology is an inherent part of this instrument defi- 
nition effort. 

SCIENCE COORDINATION GROUP SUMMARY 

The LDR SCG also attended the Asilomar Workshop. This meeting marked the end 
of the duties of this group, whose main charter was to oversee the two industry 
system studies, update the science rationale and technical requirements for LDR, and 
produce a report on "Instruments and Technology" for LDR (ref. 3 ) .  The SCG used the 
workshop to organize the draft of its final report to headquarters. 
report and the instruments document (ref. 3 )  detail the work of the SCG over the 
year and at the Asilomar Workshop. Here, we summarize some of the areas covered by 
the SCT and the principal conclusions. 

This final 

LDR Unique Science 

The LDR provides a unique observational capability because it lies above the 
atmosphere and has an unobscured view of the infrared and submillimeter universe, 
and because its large diameter and instrument complex provide a huge increase over 
existing observatories in the spatial resolving power, sensitivity, and spectral 
resolving power. The SCG has detailed the unique discoveries LDR is likely to make 
in the areas of cosmology, active galactic nuclei, star formation, stellar deaths, 
planet formation and detection of planets around nearby stars, and solar-system 
astronomy. 

0 

b 
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Typical LDR Projects: Observing Time, Scheduling, Beam Stability, 
and Telemetry 

The scientific projects envisioned by the SCG for LDR require great mapping 
(imaging) sensitivity and spectral coverage. 
enabling technology is having detector arrays, even heterodyne mixer arrays, in the 
focal plane, and the SCG recommends an ambitious development program for these 
detector and heterodyne arrays. The SCG concern about beam stability resulted in 
the recommendation that the beam pattern not change by more than 5% everywhere 
within 20 half-power beam widths of the main lobe center. The telemetry require- 
ments for sending data from arrayed detectors approaches several gigabaud 
( 1 O9 bi ts/sec) . 

The integration times are long. The 

Major Technical Issues 

The SCG discussed five major technical issues: 

1. The SCG recommends a 20-m LDR over a 10-m LDR because'of substantial break- 
points in the observations of galaxies at high redshifts and in detecting planets 
around nearby stars.  

2. The use of LDR in an interferometric mode in its initial configuration was 
discouraged, because of the lack of sensitivity in this mode (few objects could be 
detected at high spatial resolution). 

3. The use of LDR as a light bucket in the 1 to 30-pm wavelength range was 
promoted if it could be obtained with little additional cost to the system (no more 
than an additional 20-30$ of the cost). 

4. The instrument complex environment for LDR strongly suggests the need for a 
vigorous instrument development program, especially in the arrays of heterodyne 
detectors and receivers and in detector arrays (imaging devices). The SCG in updat- 
ing the Phillips and Watson report (ref. 3)  suggests that about three, as opposed to 
eight, instruments fly on the initial LDR. Cryogen requirements are still difficult 
to meet. 
ment be a requirement, which mandates revisits to LDR and modular instrument design 
for a simple replacement procedure. 

A strong recommendation was made that the concept of instrument replace- 

5 .  A detailed report on the background and chopping specifications for LDR has 
been prepared. One tentative conclusion is that the JPL chopping quaternary design 
may not sufficiently subtract the thermal background to make continuum observations 
feasible. . 

Program in Far-Infrared/Submillimeter Astronomy 

The SCG defined "precursor activities" as all those activities in the pre-LDR 
era which are necessary to ensure the success of the LDR mission. Two of the 
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principal concerns were the development and support of the submillimeter and 
infrared community of astronomers, and the development of instruments crucial to 
LDR's success. 
existing programs as theoretical modeling and laboratory astrophysics, which are 
relevant to LDR observations, and the infrared and submillimeter observatories such 
as the Kuiper Airborne Observatory (KAO). In addition, high priority was placed on 
future observatories which will develop the infrared/submillimeter community and 
further the progress being made in appropriate instrumentation. Two of the most 
promising "precursor" observatories are the Stratospheric Observatory for Infrared 
Astronomy, a 3-m telescope mounted in a 747 to replace the KAO, and a large ( - 3  m 
diam) space submillimeter telescope. A 3-m balloon-borne telescope would also be 
helpful. 

Thus, the SCG recommended the continuation and enhancement of such 

CONCLUSIONS AND RECOMMENDATIONS 

Conclusions 

The consensus of the panel chairmen was that funding should be provided for all 
the high-priority technology and systems issues identified at the Asilomar workshop 
and summarized in the preceding sections. But realistic funding levels of approxi- 
mately 80 million dollars in the next 5 yr for LDR technology development are not 
likely, and thus the available funds should be focused on the highest priority 
technology areas. These areas include the development of modeling and simulation 
capability, and the development of submillimeter instruments, sensing and control, 
and mirror materials and constructions. These areas are identified as global issues 
for LDR and could be the major technology and cost drivers. 

Five-Year Program Recommendation 

Based on the workshop results, the 5-yr technology program outlined in figure 2 
This schedule was assem- is recommended to continue development of the LDR program. 

bled for LDR using 1993 as the new program start date. 
technology issues and funding constraints discussed in this report, we realize that 
this is an optimistic date for a new start. The proposed schedule, although tight, 
could probably be met if adequate funds for critical technology development can be 
found . 

In light of the numerous 

The development schedule emphasizes the need for activities in llsimulation and 
modeling" and "systems verification," because ,LDR's large size requires special 
considerations such as orbital assembly and presents difficulties in ground-testing 
the assembled structure. That is, its size, weight, and structural flexibility 
coupled with the stringent dimensional tolerance requirements are adversely affected 
by the gravity loads; thus, meaningful ground-testing is not possible. The size of 
LDR will require a large test facility and fixtures for ground-testing, which 
implies high test costs. An alternative would be to verify the LDR design by 

'3 
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analytic simulation and modeling to minimize or eliminate the physical testing of 
the fully assembled LDR mirror and structure. Thus, the need to develop accurate 
and precise simulation and modeling capability for analyses of LDR's expected 
behavior and performance is of paramount interest. This capability should be devel- 
oped early in the program so it can be used and refined starting with the Phase B 
studies. Some capability in this area already 
exists for structures and thermal simulation and modeling at NASA's Langley (LaRC) 
and Ames (ARC) Research Centers, as well as other NASA Centers and in industry, but 
these capabilities will need to be refined for LDR applications. 
sensing, control, and pointing simulation and modeling for LDR, no usable capability 
exists, and thus requires immediate attention. Table V I 1  identifies the key tasks 
for the simulation and modeling activity. 
LDR for the reasons just stated, but verification of the analytic results are also 
important to provide confidence in the system design. 
systems-verification tasks are recommended. 

It will be essential for Phase C/D. 

In the case of 

Analytic solutions are a necessity for 

Therefore, the following 

The design concepts proposed for LDR's primary mirror and support structure are 
modular, and thus simplifies the systems-verification tasks. That is, the systems 
verification test requirements could be met by utilizing a representative module of 
the LDR mirror and structure for these tests. A strawman outline of the basic tasks 
and the sequence in which they will be done are shown in table VIII. The same 
pieces of structures and mirror segments can be used throughout the system verifica- 
tion activities, and thus help minimize LDR development costs. Also, since the SCG 
envisions precursor missions to LDR to stimulate instrument development and to 
modify science rationale, perhaps the later stages of this verification program 
could be integrated into a real, working precursor-telescope mission. 

The engineering doability of the LDR concept will be validated by the success- 
ful simulation and modeling of the LDR design and the successful verification test- 
ing. Timely results are the purpose of the recommended 5-yr LDR development 
program. 
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TABLE I.- PRIORITY LIST FOR TECHNOLOGY DEVELOPMENT 

Task Priority rating 

Mirror materials and construction: 
Composites 
Ultralow expansion (ULE) 
Lightweight 

Controls : 
Figure 
Structures 
Pointing 
Sensing 

Instrument cooling: 
Stored cryogens 
Mechanical refrigerat-rs 
Resupply 

Assembly and servicing by astronauts 

Spatial chopping techniques 
Contamination: 

Primary mirror 
Thermal surfaces 

Roboticdteleoperation: 
Assembly 
Se r v ic ing 
Resupply 

Thermal control 
Sun sh i e 1 d 
Optical design 

Configuration-dependent issues: 

I (immediate) 

11 (near future) 

111 (future) 
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TABLE 11.- PRIORITIZED SENSING AND CONTROL TECHNOLOGY NEEDS 

Technology need Priority rating 

Dynamic control technology : High 
Jitter/structural dynamics 
Vibration isolat iona 
Active control 
Passive damping 

Analytical modeling/performance prediction: 
Components, dynamics, and disturbances 
System identification 

Wavefront/figure control: 
Sensors and actuators 

High 

High 

Control technology integration brassboard High 
Ground-based proof of concept 
Model iterations 

Fine line-of-sight guidance and offset pointing Medium 

Chopping devices Medium 

Flight-controls demonstration Medium 

Equipment, including control moment gyroscopes (CMG). 
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TABLE 111.- OPTICAL SYSTEM--TECHNOLOGY-DEVELOPMENT PRIORITIES 

Technology 
classification Task description Priority rating 

Analysis tools Quasi-optics analysis methodology 
Thermal-background analysis methodology 
Image-optimization methodology 
Optical-testing methodology 

Performance-related Thermal-background management 
requirements Chopping behavior 

Standing-wave behavior 
Edge-diffraction behavior 
Primary-panel error correction 
Primary-deployment error correction 
Image-quality maintenance 

High 
High 
Medium-high 
Medium 

High 
High 
High 
High 
High 
High 
Medium-high 

TABLE 1V.- STRUCTURES AND MATERIALS - TECHNOLOGY DEVELOPMENT PRIORITIES 
Technology 

classification Enabling technology Priority rating 

Concept development Lightweight, low-cost reflector panels High 

Lightweight, low-cost, deployable, 
erectable structures 

Medium 

Analytical tools Structural system 
dynamic simulation 

Flight experiment Structural assembly 
concept performance, 
model verification, 
and refinement 

Medium 

Medium 
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TABLE V.- PRIORITIES ASSIGNED BY THERMAL AND POWER PANEL 

Area Issue Priority rating 

Thermal analysis High 
Material degradation High 

Front end cooling 
(sun shade; primary, 
secondary) 

Intermediate optical cooling 
(active optics, baffles) 

Instruments 

Sub-Kelvin cooler 

Power 

Requirement definition High 

Cryogen resupply 
Active cooler 

High 
High 

3He cooler Medium 
Adiabatic-De-Magnetization Medium 

(ADM) cooler 

Advanced power systems Low 

TABLE VI.- SCIENCE INSTRUMENTS - TECHNOLOGY DEVELOPMENT PRIORITIES 

Technology 
classification Instrument type Enabling technology Priority rating 

Components and Heterodyne Mixers/detectors 
devices 

Local oscillators 

Amplifiers and spectrometers 

Direct Detector arrays 
detect ion 

Optics/mechanisms 

Support electronics 

Systems Heterodyne Instrument definition 
technologies and direct 

detect ion 
Instrument systems technology 

High 

High 

High 

High 

Medium 

Medium 

High 

High 
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TABLE VI1.- SYSTEMS SIMULATIONS AND MODELING STUDIES 

Develop structural model and simulation software 
Mirror segments 
Mirror mounting structures 
Instrument and spacecraft modules 
Optics train 
Loads model 

Develop LDR thermal model and operations environmental simulation softwarc 
Thermal expansion 
Thermal "creak" 
Thermal loads 
Temperature control 

Develop pointing and control model and simulation software 
Primary mirror segment figure control 
Segment position sensing 
Primary pointing control (CMGs or RWs - mag. t.) 
Slewing, nodding, and chopping 
FGS - primary beam alignment 

TABLE VII1.- SYSTEMS VERIFICATION STUDIES AND EXPERIMENTS 

Design and fabricate one LDR basic mirror support structure 
Develop space assembly procedures for structure 
Test structural assembly in neutral-buoyancy tank 

Modify design as necessary 
Revise space assembly procedures manual 

Design and fabricate one basic mirror-segment module 
Develop space assembly procedures for mirror 
Test mirror segment and assembly structures in neutral-buoyancy tank 

Modify design as necessary 
Revise space assembly procedures manual 

Deploy and assemble 
Check out and leave in orbit 
Disassemble and recover 

Design and conduct Shuttle flight experiment for space assembly and test 

Ground tests to provide structural modeling verification 
Results feed into LDR Phase B or precursor mission 
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MIRROR MATERIALS AND CONSTRUCTION 

- ULE GLASS 

- COMPOSITES 

- FOAM OR HEXCEL CORE 

- ACTIVE VERSUS PASSIVE CONTROL 

CONTROLS AND SENSING 

- FIGURE CONTROL 

- STRUCTURES (FLEXIBILITY) 

- POINTING 

-SENSING 

Figure 1.- High-priority technology developments for LDR. 

CALENDAR YEAR 

I FISCAL YEAR 

LDR/SS IMPACT STUDY 

REFERENCE DESCRIPTION 

SWG- PERFROMANCE SPECIFICATIONS 

REFERENCE DESIGN STUDY (PHASE A) 

TECHNOLOGY DEVELOPMENT 

SIMULATION AND MODELING 
STRUCTURE 
THERMAL 
SENSING, CONTROL AND 
PTG. 

SYSTEM VERIFICATION 

FABRICATION 

AND FABRICATION 

TANK 
FLIGHT EXPERl MENT 

STRUCTURE-DESIGN AND 

MIRROR SEGMENT-DESIGN 

TESTS-NEUTRAL-BUOYANCY 

I PHASE B STUDY 

I 
f 

I I 

I I c T 

1993 

Figure 2.- LDR 5-year development schedule. 
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APPENDIX A 

LDR TECHNOLOGY PLANNING WORKSHOP 
ASILOMAR CONFERENCE CENTER 

PACIFIC GROVE, CA 
MARCH 17-22, 1985 

Agenda 

SUNDAY, MARCH 17 
1:OO WORKSHOP REGISTRATION - ADMINISTRATION BUILDING 
3:OO GENERAL SESSION - HEATHER: INTRODUCTION AND REQUIREMENTS REVIEW 
5:30 CHECK INTO ROOMS 
6:OO DINNER - DINING HALL 
7:30 WINE & CHEESE RECEPTION - HEATHER 

MONDAY, MARCH 18 
7~30 BREAKFAST - DINING HALL 
8~30 GENERAL SESSION - HEATHER: KODAK PRESENTATION 
10:15 BREAK 
10:30 GENERAL SESSION - HEATHER: LOCKHEED PRESENTATION 
12:15 LUNCH - DINING HALL 
1 ~ 1 5  GENERAL SESSION - HEATHER: JPL LDR CONCEPT 
2:45 BREAK 
3:OO PANEL SESSIONS 
5:OO ATTITUDE ADJUSTMENT - HEATHER 
6:OO DINNER - DINING HALL 

TUESDAY, MARCH 19 
7:30 BREAKFAST - DINING HALL 
8:30 PANEL SESSIONS 

8:30 PANEL SESSIONS 
12:OO LUNCH - DINING HALL 
1:OO GENERAL SESSION - HEATHER: PRESENTATIONS 

BOB FREELAND - Composite Panels 
RAMSEY MELUGIN - Glass Panels 
KAJAL GUPTA - LDR Simulation 
SCIENCE TEAM - Interferometers 
VAL MAKSIMOVIC - Space Station 

5:OO ATTITUDE ADJUSTMENT - HEATHER 
6:OO DINNER - DINING HALL 

PRECEDING PAGE BLANK NOT FILMED 
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I WEDNESDAY, MARCH 20 
7~30 BREAKFAST - DINING HALL 
8:30 PANEL SESSIONS 

1 2 ~ 0 0  LUNCH - DINING HALL 
1:OO GENERAL SESSION - HEATHER: PRELIMINARY REPORTS ON TECHNOLOGY PLANS 

& SYSTEM ISSUES 
5:OO ATTITUDE ADJUSTMENT - HEATHER 
6:OO AWARDS DINNER - DINING HALL: ANNOUNCE WINNER OF THE LDR RENAME CONTEST 

THURSDAY, MARCH 21 
7 ~ 3 0  BREAKFAST - DINING HALL 
8:30 JOINT PANEL MEETINGS FOR INTERCHANGE IF NECESSARY 

1:00 PANEL SESSIONS 
12:OO LUNCH - DINING HALL 
5:OO ATTITUDE ADJUSTMENT - HEATHER 
6:OO DINNER - DINING HALL 

FRIDAY, MARCH 22 
7:30 BREAKFAST - DINING HALL 
8~30 PANEL CHAIRMEN'S SUMMARY REPORTS - HEATHER 
12~00 LUNCH - DINING HALL 

I 1 :00 ADJOURN 
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APPENDIX B 

LDR SYSTEMS AND SIMULATIONS PANEL REPORT 

Introduction and Summary 

This workshop is essentially the first time that this panel (table B-I) has 
been convened, although a systems and missions panel with a different role was 
convened for the first LDR Asilomar conference. The task defined by this panel was 
to provide the broad, overall systems perspective to ensure that each technology 
area was reviewed with the total LDR requirements in mind. The panel used systems- 
impact issues (table B-11) as the criteria for evaluating the importance of each 
proposed technology development and subsequent prioritization for development 
funding. 

The panel systematically reviewed each of the technology areas and their devel- 
opment prioritization as set by the contractors, and then evaluated them using 
systems impact as the criteria and arrived at a new priority listing as shown in 
table B-111. As the workshop progressed, it became clear that the technology devel- 
opment and associated funding list developed by the contractors instead of being 
compressed, was being expanded during the individual technology panel reviews. This 
development clearly indicated the need for our panel to look at LDR as a total 
system to identify a list of critical technologies for development. This transition 
to a system orientation for evaluating and identifying the future program tasks is a 
logical progression, indicating the maturing of the LDR concept. 

It should be pointed out that the actual size of LDR is a historic and current 
problem, since space observatories this large have never been built or designed. 
Even the subsystems are larger and more complex than many current space systems. In 
the past, LDR has treated each subsystem independently, and if this practice contin- 
ues, the result w i l l  be a suboptimized LDR, an undesirable result. A systems per- 
spective is necessary to identify a realistic technology initiative program. Based 
upon this criterion the systems panel makes the recommendations that the generic- 
type technology-development projects currently funded be continued along with high- 
priority, new-technology areas clearly identified by this workshop; that overall 
science performance specifications be developed for LDR to replace the current 
mixture of engineering and science specifications/requirements; that the performance 
specifications be used in a systems study to define a reference concept for the LDR; 
and that simulations and modeling-tools development activities not only be contin- 
ued, but be expanded. 

Analysis and Results 

The panel identified the systems issues shown in table B-11. The list is not 
in priority order. After systematic evaluations with lengthy discussions, detailed 
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conclusions were reached for each of the technology areas listed. 
are summarized here. 

These conclusions 

Science requirements- The consensus of the panel was that some of the require- 
ments were system drivers and that they should be closely monitored and reviewed 
during the course of the LDR program. 
clear that science requirements should really be stated as performance specifica- 
tions/requirements if the LDR program is to proceed in an orderly manner; that is, 
to become an overall systems-optimized design for both engineering and cost. This 
evaluation became evident when the technology panels reported their results. 

Also as this evaluation progressed, it became 

Interaction matrix- An LDR-technologies interaction matrix was developed by the 
panel (fig. B-1) to demonstrate the interactions between the 20 technology- 
development areas identified by the contractors and to call attention to the neces- 
sity of a systems perspective for LDR. The sum of interactions for each technology 
area with the other 19 technology areas is shown on the right side of the diagram. 
This sum is obtained for each technology area by counting the dots in the diagram 
starting from the right side, moving horizontally to the left until the diagonal is 
intersected, then proceeding vertically up. To identify each interaction (as the 
dots on the horizontal are counted) follow vertically down from the dot to the 
diagonal then note the technology area for  that line to the right; if counting dots 
on the vertical, the interacting technology area for that dot is noted to the right 
on that line. For example, in the case of thermal control, 12 interactions are 
shown. In summing the horizontal dots, they can be identified as follows: the 
first dot when encountered can be identified by proceeding vertically down from this 
dot to the diagonal and noting that this line is associated with C & DH. For the 
vertical dots, the first dot is identified as aperture size. These technology 
interactions have not been weighted, but highly interactive technologies could be 
cost drivers. Changes to one technology could have an impact on many other tech- 
nology areas. This interaction matrix concisely highlights and summarizes the 
interrelations between technology areas, and shows the possible need to examine 
those highly interactive technology areas and attempt to quantify these impacts and 
develop a technology-development strategy before proceeding with LDR design and 
technology development. 

I Technology-development priorities- The extensive lists that were developed by 
the contractors were reviewed by the panel and grouped in the order shown in 
table B-111. 
rials and construction, and controls. The remaining five areas were grouped into 
two levels of decreasing importance. The assignment of the highest priorities to 
the selected two areas is obvious when the physical size, mass, and complexity of 
LDR is considered. As additional technology developments in these areas are 
undertaken and the problems are better defined, the priorities may change. 

The two most important of the seven areas identified are mirror mate- 

/. 

Evaluation of the three LDR configurations- Because of the time element, it was 
possible to do only a cursory evaluation of these configurations. The results are 
summarized in table B-IV. The design ground rules used by the two contractors were 
consistent, but differed from those used by JPL. Therefore, only a gross comparison 
could be made. The design approach taken by JPL was to start with a more general 

22 



set of requirements (system level performance specifications) to arrive at their 
conceptual design. The JPL design appears to have a number of questions associated 
with it (table B-IV), but they could not be quantified since their concept was aired 
for the first time at this meeting. 

Simulation and modeling- The panel recommended that a vigorous effort directed 
to developing analytical tools be undertaken by the L D R  program. 
agreed that because of the size and complexity of the L D R ,  an analytical means of 
modeling and simulating the response of the system would be invaluable. Figure B-2 
shows the varied inputs that should be developed for a valid structures and control 
(S/C) systems simulation. This area needs to be developed so that L D R  parametric 
studies (e.g., for structures and controls) can be made to help develop a reference 
concept for an optimal L D R  system. In addition, when the program proceeds to 
phase A and beyond, it will provide the means to quickly and efficiently evaluate 
contractor concepts and results. 

It was generally 

Design and test- The panel attempted to identify those elements in design and 
test that could have a major impact on L D R .  Manufacturing of mirror segments could 
be a pacing item during the hardware phase if it is not recognized and resolved 
early in phase C / D  or as early as in phase B. Second, the test program must be 
planned early in the program since the sheer size of LDR precludes a full-scale test 
on the ground. Tests at the subassembly level need to be judiciously designed. 
Third, space assembly, refurbishment, and maintenance will certainly require early 
attention because these activities will place unique design requirements on the L D R  
and if not properly addressed early could become a program cost driver. 

Space assembly, refurbishment, maintenance, and operations- Table B-V high- 
lights some of the major systems concerns the panel has in this area. Out of all 
these concerns, two items need to be emphasized: 1 )  interfaces between the Space 
Station and L D R  need early definition, and 2)  assembly and science procedures will 
need early definition, considering that astronaut training and safety are important 
considerations. In the refurbishment and maintenance area, basic decisions need to 
be made such as where this activity will occur ( e . g . ,  in L D R  operational orbit, or 
at the Space Station), how it will be conducted (by EVA or robotics), what are the 
orbital dynamics considerations (orbit phasing), and how will L D R  be configured 
during this period. Orbital operations also need early attention to provide basic 
design input on how the LDR will be operated, what will be its operational orbital 
altitude, and how it will be maintained, how L D R  will respond to emergencies such as 
loss of communications, will L D R  have an automatic safe mode , and how will the 
maintenance and refurbishment be conducted. This entire area will drive the basic 
design of L D R  and therefore needs to be addressed early. 

Scan modulation- Scan modulation (chopping) is required for some L D R  observa- 
tions to reduce the background signal caused by sky background and optics emis- 
sion. 
amplitude, frequency, and mode require careful study. 

Since chopping can place significant systems design demands on L D R ,  the chop 
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Previously, a constant chop amplitude (line-of-sight change) of 1 arc min was 
required along with a frequency of 1-2 Hz. The frequency is not likely to be 
reducible to a smaller value; the amplitude may be. 
constant chop is required, or whether the amplitude can vary with wavelength needs 
to be answered. For example, can the amplitude be proportional to wavelength and 
instead of being 1 arc min, possibly be only a few pixels (or Airy diameters)? 
Second, for what fraction of the time is chopping required? 
of the LDR observations are line work and do not require chopping, the mechanical 
life expectancy of the chopping mechanisms can be significantly greater by not 
chopping all the time. 
should be defined. 

The question of whether a 

If a significant part 

The panel also feels that specific duty-cycle requirements 

Because secondary-mirror chopping has traditionally been the preferred method 
of scan modulation, that method was considered as the baseline for LDR. 
secondary chopping has a number of serious system disadvantages so that alternative 
methods were suggested by Kodak and LMSC/Itek, as well as by JPL: 

However, 

1. Unbalanced forces of the secondary drive mechanism, even for "reactionless" 
chopping, can cause serious vibration input to the secondary support and lead to 
misalignment and image degradation, particularly since the chopping frequency and 
the lowest normal modes of the secondary t r u s s  are probably about 1-2 Hz. 

2. The "pupil-wandering" on the primary associated with secondary chopping can 
cause a false signal if there are temperature or emissivity differences across the 
primary. 
difficult in terms of control authority and structural damping--or by letting the 
telescope line-of-sight (LOS) drift by the gravity gradient torques on the system, 
and then return the LOS to its origin when the edge of the target has been 
reached. In addition to temperature and emissivity gradients across the primary, 
there is a varying geometry of the gaps between mirror segments that will be seen by 
the oscillating pupil which can cause a false signal. 

This signal must then be removed by "nodding" the telescope--which may be 

3. The secondary drive may input significant heat which may be difficult to 
remove and thus compromise the stringent secondary-mirror temperature-control 
strategy. 

4. To avoid serious image deterioration caused by chopping about the vertex 
(in case of large chopping amplitude), chopping about the neutral point may be 
required. From a controls point of view, this neutral point chopping is even more 
difficult to achieve than vertex chopping. 

An attractive alternative to secondary chopping is chopping with the quaternary 
flat in the four-mirror-modified Cassegrain optical configuration proposed by both 
contractors and JPL. In this approach, the problems associated with pupil wandering 
on the primary and with the vibration input to the secondary support structure at 
the near-resonant frequency disappear. Another alternative is to chop inside the 
instrument package. However, the reservations held by the infrared (IR) science 
community about chopping farther down in the optical train should be carefully 
considered and the optical and the mechanical/thermal system effects of quaternary 
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chopping (or chopping inside the instrument package) should be examined for feasi- 
bility and practicality. 

The feasibility and system impacts should be studied for the optical concept 
put forth by JPL, namely that which possibly combines wavefront correction and 
chopping in the same mirror, which is also segmented. 

- 
Mirror materials- Requirements for LDR mirror panels are (not necessarily in 

the order of importance) 1) satisfactory figure and surface quality, 2) light weight 
(low mass per unit area), 3 )  rapid fabrication, and 4)  low cost. In particular, 
weight savings in the primary reflector surface (segments) could be magnified by 
related savings in support structure, and consequently, in inertia of the system, 
thereby resulting in reduced CMG torque and momentum storage requirements, which all 
result in mass and electrical-power savings. Furthermore, these savings have a 
ripple effect throughout the system, affecting nearly all subsystems, and conse- 
quently reduce total life-cycle cost (LCC). For example, if the system is weight- 
constrained, the savings in the primary mirror mass could be translated into added 
cryogen which in turn would reduce the frequency of cryogen replenishment; i.e., 
servicing of LDR. This reduction in servicing frequency is significant because 
servicing is expensive not only in terms of dollars, but also in telescope downtime 
and in risks associated with servicing. Systems trade-offs (systedtrade) studies 
should be carried out to quantify the relationships between savings in mirror mass 
and total system impact, including LCC and risk reduction. 

Candidate materials for the lightweight primary-mirror segments are: 1 )  low- 
expansion glasses (such as fused SiO), 2) composites (such as graphite/polymers, 
graphite/glass, and carbon/carbon), or 3 )  Hexcel or foam aluminum-core structures. 
For each of these candidates, questions on their suitability remain to be answered, 
such as: 1) Are ultralightweight glass panels (<20 kg/m) too fragile for LDR 
deployment or assembly? 2 )  What is the long-term dimensional stability of the 
graphite/polymer composite in the face of moisture changes or when exposed to high- 
energy radiation in space? 3)  Are there possible contamination effects caused by 
outgassing of the polymer composites (postlaunch and STS or Space Station environ- 
ment)? 
are the problems associated with aluminum sandwich panels (i.e., what effect does 
venting have during ascent, what effect does anisotropy with Hexcel cores have on 
figure during manufacturing and maintenance/control, what effect does the high- 
expansion coefficient of aluminum have when there is a great discrepancy between 
manufacturing and operating temperatures of the primary mirror and there is a large 
difference between the coefficient of thermal expansion (CTE) of the panels and the 
support truss)? and 6) The issue of micrometeorite (and orbital debris) impacts on 
LDR during its lifetime has been raised--would one segment material have advantages 
over the others in terms of effects of such impacts? 

4)  Are there significant hysteresis effects during thermal cycling? 5)  What 

. 
As a result of these unanswered questions, we propose that technology develop- 

ment of primary-mirror materials focus to accomplish the following: 

1. Determine if the ultralightweight-glass fragility issue is real, and if so, 
determine if this problem will be adequately addressed by Department of Defense 
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programs so that no significant funds need to be expended by LDR. 
tion and other mechanical tests (including handling by astronauts as well as remote 
manipulation) should be conducted on ultralight glass panels to resolve this issue. 

Acoustic/vibra- 

2. Obtain data on anisotropy effects and on the long-term dimensional stabil- 
ity of composites and the effects of the space environment on that stability by 
accelerated-life test experiments, analysis, and comprehensive survey. 

3 .  Test the performance of metal-core segments (Hexcel or foam) in the vacuum; 
determine whether the anisotropy of Hexcel structure is a significant issue of 
manufacturing or maintenance/control of the segment figure. 
simulation, and experiment the dimensional effects between the metal mirror segments 
and their (low-expansion graphite/xx) support structure. 

Determine by analysis, 

4. Determine if micrometeorite impacts on mirror panels significantly affect 
the optical system performance/life and if there are differences between the various 
candidate materials in this respect. 

5. Carry out trades to determine the respective advantages and disadvantages 
For example, it may be of totally passive versus moderately active mirror panels. 

possible to use a lightweight and inexpensive material with, say, only focus control 
instead of another heavier, but passive, segment made of a more expensive material. 

Instruments- There was some confusion on the reference number of instruments 
that LDR will accommodate; is it eight or is it four or three? The panel agreed 
that with eight instruments, the accommodations could definitely be a systems 
driver, especially with the stated desires of the scientists for individual dewars 
for their instruments. There is a definite question as to whether even with indi- 
vidual dewars, the concept of individual instrument change-out would be feasible, 
because the instrument module sits between the spacecraft and the backside of the 
primary mirror. 
loads, it may not be possible to design access doors without incurring large struc- 
tural penalties. With individual instrument dewars, the cryogenic system could be 
extremely complex (with multiple cryogenic lines and connections) and servicing from 
a central cryogenic source may not be feasible. Therefore, each instrument will 
need to supply its own cryogen, leading to the question whether adequate storage 
space will be available. 
could be a problem. The use of mechanical refrigerators is being considered, but 
this technology is not space-qualified nor proven for the levels of cooling required 
by LDR and thus requires development. A potential drawback of this technology is 
the vibration during its operation. Another potential systems problem may be the 
high power ( 3  kW) requirements of the science instruments. 
like much, by the time provisions are made for solar-panel degradation and for 
battery charging and power-conditioning losses, there is a major impact on the power 
system. 
needed. Also battery power at these levels has not been designed and needs to be 
developed. 

Because the module must be designed to react spacecraft control 

Orbital servicing of multiple cryogenic storage tanks 

While 3 kW may not seem 

Approximately 9 kW of solar-array power at the beginning of life is 

The LDR may be forced into some other source of power. 
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The instrument concerns are summarized as follows: 

1 .  Interface--accommodations 

2. Servicing--refurbishent/replacement 

3 .  Single dewar versus multiple dewars 

4. Cryogenic--instrument/facility (cryogenic lines and connections) 

5. Bending loads--impact on control loads 

6 .  Power (electrical 

a. -3 kW (peak) 
Solar array and battery 

b. -9 kW beginning of life I 100 m2 

Other programs that benefit LDR- Table B-VI11 provides a summary of some other 
national programs whose technology development efforts may be of benefit to the LDR 
program, and these programs should be monitored by the LDR program. 

Proposed future systems studies- When the panel completed its review and delib- 
erations of the contractors' (Kodak and LMSC/Itek) defined technology development 
lists, it took on the task of identifying future systems studies that would be 
beneficial to the LDR program. The list of identified studies includes: point 
design(s) for LDR concept, primary-mirror mass; instrument accommodation concepts; 
orbitdflight mechanics; performance specifications (e.g., noise equivalent power); 
contamination (assembly, operations, servicing); optical forms (chopping); dynamic 
isolation; instrument servicing and replacement; pointing and control; assembly 
requirements, procedures, and options; redundancy; and simulation and modeling 
(analytic). The panel assigned the highest priority 
to developing a set of LDR system performance specifications/requirements, the next 
highest to the identification of a reference/point design concept for LDR through a 
system design study using the performance specifications, and the third highest to 
the development of simulation and modeling tools. The list is provided as a start- 
ing point for developing a more systems-oriented LDR program. 

This list is not prioritized. 

. 

Potential technology development benefits- A well-thought-out and well- 
conducted technology development program as complex and as large as LDR has certain 
key, qualitative, programmatic benefits, including: reduced program risk (design 
confidence); avoided schedule delays and cost escalations; enhanced program cost 
estimates (believable); provided possibility for system optimization; discovered 
performance breakthroughs; avoided program difficulties (figs. B-1 and B-2). The 
Systems panel was not able to assign quantitative values to the benefits that could 
be accrued from technology development funds provided for those areas identified by 
the contractors in the current LDR studies. But it is obvious that there will be 
benefits; therefore, this qualitative summary of benefits has been assembled. 
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Conclusions and Recommendations 

The lists of technology development areas and priorities identified by the two 
contractors are comprehensive and were a good starting point for this workshop. The 
individual technology panels further developed these lists and reordered some of the 
development priorities. The outcome of this effort is the identification of a 
substantial development budget requirement if development work was to begin on all 
o r  a large part of the identified technology areas. This level of funding is proba- 
bly unrealistic programmatically for NASA; therefore, the Systems Panel makes the 
following recommendations to ensure maximum return to the LDR program from the 
limited technology development funds that will be available: 

1. 
being funded, along with as many of the high-priority technology development areas 
that are identified by this workshop (e.g., mirror materials, controls, and hetero- 
dyne detectors). 

Continue funding for the generic types of technology developments currently 

2. Develop a set of consistent performance requirements for LDR to replace the 
current conglomeration of science and engineering specifications being used. 

3 .  Conduct a systems trade study using the performance requirements from 
item 2 to develop a reference design for LDR. This activity will provide the basis 
to help focus the technology development program and also provide a solid basis for 
identifying a realistic development schedule for the LDR project. 

4. 
systems and subsystems concepts (essential because LDR is a large and complex 
observatory). It is anticipated that much of LDR will be practical only for analyt- 
ical verification because of its size and mass; therefore, development of a compre- 
hensive set of analytical modeling and simulation software should be started. 

Fund development of tools for analytically studying and verifying LDR 
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TABLE B-I.- SYSTEMS AND SIMULATIONS PANEL MEMBERS 

D. Agnew Eastman Kodak Company 
L. Bandermann Lockheed Missiles & Space Co. 
D. Burrowbridge Fairchild Space Company 
B. Garrett NASA Langley Research Center 
K. Gupta Ames Research Center 
W. Irace Jet Propulsion Laboratory 
V. Maksimovic NASA Headquarters 
M. Nein Marshal Space Flight Center 
K. Nishioka Ames Research Center 
J .  Ransom Aerospace Corporation 
P. Repak 
F. Runge McDonnell-Douglas Aircraft Co. 
R. Russell Langley Research Center 
R. Schaupp Ames Research Center 
R. Sharp Lewis Research Center 
P. Swanson Jet Propulsion Laboratory 
J. Wong Air Force Space Division 

Rome Air Development Center (RADC) 

TABLE B-11.- SYSTEMS ISSUES 

1. 
2. 
3.  
4. 
5. 
6. 
7. 
8 .  
9. 

10. 

Science r equ i r emen ts 
Development of technology interaction matrix 
Technology development priority 
Evaluation of the three LDR configurations 
Simulation and modeling 
Design and test 
Space assembly, refurbishment, maintenance, and operations 
Scan modulation 
Mirror materials 
Instruments 

I 
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TABLE B-111.- TECHNOLOGY-DEVELOPMENT PRIORITY LIST 

Priority rating List 

I. Immediate Mirror materials and construction 

Controls : 
Figure 
Structures 
Pointing 
Sensing 

11. Near future Instrument cooling: 
Stored cryogens 
Mechanical refrigerators 
Resupply 

Assembly and servicing by astronauts 

111. Future Spatial-chopping techniques 

Contamination : 
Primary mirror 
Thermal surfaces 

Robotics/teleoperation: 
Assembly 
Servicing 
Resupply 

Configuration-dependent issues: 
Thermal control 
Sun shield 
Optical design 
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TABLE B-1V.- CONFIGURATION COMPARISON 

General differences 

Science requirements - design 
Number of instruments 
Exclusion angles 
Servicing 
Suns hade 

General similarities 

Primary optics 

Specific design questions 

JPL (contractor design as baseline) 
Instrument change out (more difficult) 
Composite (life/outgassing) 
Registration while chopping 
Lower mass provides control gain 
Preassemble for alignment control 
Improved temperature variations 
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TABLE B-V.- SPACE ASSEMBLY, REFURBISHMENT, MAINTENANCE, AND OPERATIONS 

1 .  Assembly versus deploy: system studies 
2. Shuttle 

Launches 

Basic carrier spacecraft 

Assembly schedule critical 

Multiple Shuttle launches 
Drive Space Station manipulator capabilities 
Internal control rack required 
Temporary storage 

Back-to-back critical 

"Building crane"; e.g., leasecraft, aft cargo carrier 

3 .  Space Station 

Components 

Cold components 
Preassemble instrument and components 
Alignment and checkout (integrated alignment jigs) 
Protective coating removal 
Damage during assembly 
Possible protective enclosure 
Solar incidence (astronaut safety) 
Illumination/temperature control 

Crew training 
EVA 
Safety 

6. Constraints 
Flight dynamics 
Contamination 
Environmental 
Emergencies 
Astronaut support 
Station keeping 
Reboos t 
Docking 

Make modular hardware repartition redundancy 
Develop operations plan and identify technology impact 
Identify refurbishment and maintenance schedule for components/rnodules 
Conduct systems trades including cost versus component life 

4. Assembly 

5. Human factors 

7. Design 

8. 
9. 

10. 
11. Redundancy 
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TABLE B-V.- CONCLUDED 

12. Instruments 
Replacement schedule 
Refurbishment 

Inter face 

Robot i cs 
Manned EVA 
Contamination 
Altitude/location on-orbit, STS, o r  Space Station 
Space Station, STS, OMV capabilities, orbit phasing 
Safing LDR for refurbishment and maintenance 
Modeling and configuration control 

Scheduled/emergency 

13. Constraints 

14. Develop operations plan 
15. Altitude 

Transportation 
Refurbishment and maintenance 

16. Emergencies, contingencies 
Safing - Automatic system protection 
Back-up communication 
Reacquire control 

TDRSS 
Limited access 

Command and control 
Data handling 

17. Communication 
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TABLE B-VI.- SCAN MODULATION 

1. Chopping requirements to be reexamined. 
Amplitude (function of wavelength?)? 
Duty cycle? 
Percentage of time required? 

Imbalance causes vibration input to secondary support truss 
2. Secondary chopping beset with difficulties. 

(near resonant frequency) 
Heat input by secondary drive 
False signal caused by beam wandering on pr 

3 .  Quaternary flat chopping viable alternate method 
(difficult to remove) 

mary 

needs examination. 
JPL method of wavefront correction and chopping with 

quaternary appealing, but potential problems 
I 

TABLE B-VI1.- MIRROR MATERIALS 

1. Candidates for ultralight primary-mirror panels 
Ultralow-expansion glass (e.g., Si02) 
Composites (Gr/polymers; Gr/glass; C-C) 
Aluminum (Hexcel, foam core) 

Fragility (glass) 
Long-term stability (Gr/polymers) 
Outgassing (Gr/polymers) 
Anisotropy (composites, Hexcel) 
Venting (Hexcel, A1 foam) 

2. Concerns about the candidates 

3 .  Recommend addressing these concerns in near term 
4. Decision point on materials selection needed as soon as possible 

because of significant system impact 
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TABLE B-VII1.- NOMENCLATURE OF LDR TECHNOLOGY INTERACTION WITH OTHER SYSTEMS 

1 .  Optics materials 
Rapid optical fabrication techniques 
Lightweight mirror technology programs (space defense initiative (SDI) 

Long duration exposure facility - optics materials 

Composite optical system structure 
Passive and active control of space structures 
Reliability for satellite equipment in environmental vibration 
Air Force Office of Scientific Research - Visco-elastic damping 
Space Station 
SDI - Vibration control/attitude control 
High attitude, large optics - Lockheed/Itek structure subtask 
Optical testbed for evaluation of control algorithms (RADC) 
Large active mirror program 
Keck telescope 
National new technology telescope 
"Relay" R&D program 
Rapid optical fabrication techniques - active figure control, negative 

and space based laser (SBL)) 

2. Dynamic structural control 

3.  Actuators and sensordfigure control 

figuring 
4. Fine guidence/active image stabilization 

Updated fine guidance sensor - Talon Gold 
ASTRO 
SIRTF 

Space telescope 
Composite optical system structure 
Large optical demonstration experiment (now an inactive program - in holc 
Space based laser 

5. Secondary-mirror control and metering 

status at Air Force Weapons Laboratory (AFWL)) 

6. Secondary temperature control 
SIRTF 
DOD 

7. Chopping 
SIRTF 
SD I 

8. Cryogenics 
DOD - AFWL (Albuquerqi e ) ,  SDI, SBL, space surveillance tracking system 
NASA Goddard Space Flight Center (Phillps Stirling Mechanical and 

JPL (Lanthanum Pentanickel Hybrid Absorption Cycle) 
SIRTF (Replenishment at Space Shuttle/Station) 

Adiabatic DeMagnetization Refrig.) 
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TA E B-VII1.- CONCLUDED 

9. Human factors 
Space Station 
Experimental assembly of structures in EVA 
Assembly concept for construction of erectable space structure by EVA 
DOD 

10. Incremental buildup in space/deployment 
Space Station deployment 
Multi-mission spacecraft flight support hardware development 
NASA Langley mast development 
Space Station program 
SD I 

DOD - Space based laser/phased arrays 
1 1 .  Environmental protection 
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Figure B-1.- Technology interaction matrix. 
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APPENDIX C 

SENSING AND CONTROL PANEL REPORT 

Introduction 

Sensing and control will constitute a major subsystem of the LDR and will be 
critical to its success. The subsystem must perform the following functions: 

1. Provide slewing and pointing control of the entire telescope to 
subarc second accuracy: 0.05 arc sec (absolute), 0.02 arc sec jitter. 

2. Provide active alignment, figure, and vibration control of a large (-20-1111 
optical system to tolerances of 1 pm. 

3 .  Make the initial alignment of the optical system following deployment and 
periodically verify and adjust system alignment and optical performance during use. 

The three major subsystems of the LDR control system needed to achieve these 
functions are telescope pointing, wavefront and figure sensing and control, and 
telescope calibration and wavefront control. Figure C-1 shows a representative 
control approach and the interrelationship among these subsystems for a direct 
behind-the-primary figure control implementation. Figure C-2 shows an alternate 
approach based on implementing the figure control at a much smaller quaternary 
optical element. 

Although listed separately for purposes of discussion, these functions/subsys- 
tems are interrelated and also are closely connected to other parts of the system. 
This close interaction will require that development in all of these areas go for- 
ward simultaneously, and because of technical uncertainties, the work to meet these 
challenges should be undertaken as soon as possible. 

It is particularly important that sensor, actuator, and control analysis and 
synthesis technologies be developed well in advance of any decision on the final LDR 
configuration. 
reflector segments versus the number of actuators required) that can be made only if 
the sensing and control system technology is well understood. 

There are many critical system trades (such as the size of primary- 

There are a number of sensing and control techniques of potential application 
to LDR. 
them have been used in flight programs, but none of them has been applied to a 
system the size and complexity of LDR. The state of the art with respect to the 
various major functions of the sensing and control system is summarized in the 
following sections. 

Many of these techniques have been demonstrated in the laboratory, a few of 
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Sensing and Control Technology Needs and Status 

Telescope Pointing- Although the requirements for pointing and tracking of the 
LDR will be numerically less demanding than those of the Space Telescope (ST), which 
will precede it in space, the size and flexibility of LDR will, in fact, make the 
pointing task the most demanding yet to be faced. 

Part of the necessary pointing technology for LDR will be provided by the high- 
precision attitude-control techniques of the Space Infrared Telescope Facility 
(SIRTF) and ST. Specifically, attitude will be sensed by a combination of internal 
inertial reference and star tracking. 
near-visible wavelengths to achieve a suitable signal-to-noise ratio. 
may be done either by a separate telescope or by a subaperture figured to visible- 
light tolerances. 
aperture significantly larger than those used in other systems to achieve offset 
pointing from faint guide stars. 
gyros are needed to meet the 0.05 arc sec accuracy and 0.02 arc sec jitter 
requirements. 

Star tracking must be done with visible or 
Star tracking 

If a separate telescope is used, it is likely to have an optical 

Advanced solid-state star trackers and low-drift 

Other aspects of the system are much less developed and understood. The atti- 
tude information, having been sensed, must be related to the focal plane of the main 
telescope. Since the main instrument is flexible, this transfer involves the sys- 
tems used to sense and control the figure of the primary reflector and the position 
and orientation of the secondary mirror. 
make attitude transfers for optical systems consisting of rigid elements, making 
such transfers in systems with nonrigid elements will require the development of 
significant new technology for a suitable integrated opto-mechanical measurement and 
transfer system. 

Although there is some knowledge of how to 

Stabilization of the entire LDR spacecraft to the low jitter levels needed for 
successful data taking will require nonimpulsive momentum transfer, using large CMGs 
(these must be large to control the large telescope and meet slewing require- 
ments). Long life and ultraquiet operation are required. 
necessary to provide a high degree of vibration isolation between the CMGs and the 
telescope structure. 

It will probably be 

Wavefront and Figure St.,sing and Control- This function maintains the optical 
performance of the telescope by maintaining the quality of the wavefront. Since LDR 
must observe weak or diffuse sources, wavefront sensing cannot be a continuous 
process. Instead, periodic observations must be made of a bright, point-like astro- 
nomical source so that the wavefront within the instrument can be observed and the 
position and figure of the optical elements adjusted to bring the wavevfront quality 
to an acceptable level. It is then necessary to sense and control the position and 
figure of the optical elements using on-board sensors and actuators to maintain 
telescope performance throughout the subsequent observation period. At intervals it 
will be necessary to return to a point astronomical source and repeat the recalibra- 
t ion process. 
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The wavefront error can be corrected at more than one location in the optical 
Since the primary mirror is the chief source of error, the correction can 

Alternatively, the primary mirror can be reimaged at 
system. 
be applied to its segments. 
the exit pupil of the system and the correction applied to the segments of a mirror 
in this location. Although the area of wavefront sensing and control has progressed 
significantly in recent years, LDR will require considerable technology development 
to achieve: ( 1 )  a space-qualifiable system capable of sensing the large number of 
points required by LDR; ( 2 )  reliable figure actuators which can be made in large 
numbers (200-500) at reasonable cost; ( 3 )  control algorithms (and processing capa- 
bilities) to handle the data from many points simultaneously; and ( 4 )  precise LDR 
dynamic models and the technology to update them in flight. 

There are two general approaches to the sensing of segment position. One is 
global in which the locations are measured from a central location by triangulation, 
trilateralization, interferometry, o r  similar techniques. The other is the local or 
edge-sensing technique in which the position of a segment with respect to its neigh- 
bors is measured by sensing the relative position of their edges. These techniques 
exist in the laboratory. The extension to a space-qualifiable system capable of 
handling the large number of points needed by LDR will require considerable techno- 
logical development. 

The control algorithms needed for the large number of degrees of freedom 
encountered in the figure-control task will be a significant extension beyond any- 
thing done to date, and a substantial increase in space-qualified computing capacity 
will be required. The need for accurate LDR dynamic models will require on-board 
system identification and adaptive control technology development to update the 
models in flight and carry out the necessary control-system corrections 
autonomously. 

Important system tradeoffs will be involved in this area. For example, the 
tradeoff between the precision with which the system deploys and the ability of the 
sensing and control system to handle the initial misalignment. In a similar way 
there is another tradeoff between the cost of providing high surface quality on the 
segments, thus allowing calibration of the telescope at shorter wavelengths using 
existing techniques, versus the cost of developing wavefront sensing at longer 
wavelengths. 

Attitude-Figure-Wavefront Sensing and Control Integration- Another significant 
technology issue is the incorporation of the attitude-, figure-, and wavefront- 
sensing control functions into the required overall telescope pointing and stabili- 
zation function. Technology development is necessary in this area covering a wide 
range of technology needs, from basic principles to demonstration of the concept 
consisting, as a minimum of: ( 1 )  development of extensive analytical simulation 
tools that integrate control, structure, and electromagnetic models, and 
(2) laboratory-scaled proof of concept to demonstrate functional capability, and 
correlation of actual and predicted performance t o  validate analysis and simulation 
tools. 
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LDR Control Technology Development Plan 

This technology development plan was prepared by the Sensing and Control Panel 
based on the inputs made by the contractors in their final presentations and 
reports, as well as on individual follow-up discussions held with their technical 
representatives at the workshop. 

Table C-I summarizes the seven key technology areas which were identified as 
critical to LDR, along with the independent priority assessments made by the con- 
tractors and by this panel (ranked as high and medium priorities). Each of these 
technology needs is discussed in the following sections. 

Dynamic Control Technology- The stringent-pointing and low-jitter requirements 
of the LDR will require new design methodology for vibration and jitter beyond the 
state of the art. This design would include the active and passive damping of 
system dynamics, as well as the isolation of dynamic contamination sources. Experi- 
ence in the Space Telescope Program indicates this area to be critical and it is 
expected that the area will be even more critical to LDR. Technology development in 
this area was considered to have the highest priority (fig. C-3). 

Analytical Modeling/Performance Prediction- One of the key elements to a suc- 
cessful LDR operation is the development of accurate analytical tools for modeling 
the controls, optics, and structures components and assessing system and subsystem 
performance. Such tools are needed early in the project to study system- 
configuration alternatives, develop system requirements, and study subsystem inter- 
actions. 
system parameters, assess the impact of design changes, and develop confidence in 
the overall success of the mission. 

As the project progresses, such tools are used to define the control- 

The crucial problem lies in the accuracy of modeling which must be achieved for 
LDR relative to the present state of the art. 
accurate knowledge of system mode shapes, frequencies, and damping. Vibration 
suppression will require accurate characterization of the disturbance sources (e.g., 
CMG noise, sensor/actuator noise, external environmental disturbances). Design and 
testing of the system will require integration of all of these models into an over- 
all framework which considers the interactions between the subsystems. 

Active structural control requires 

Current state of the art does not require modeling to the degree of accuracy 
needed for LDR. 
isolated from disturbance sources, and the performance requirements of present 
systems do not require the accurate knowledge of precise system alignments, such as 
is required in LDR (fig. C-4). 

Vibration of the structural modes are passively damped or otherwise 

Wavefront/Figure Control- The size and flexibility of the LDR structure 
requires active wavefront control. 
on weak objects, which precludes direct control by observation of the incident 
wavefront during periods of observation and forces a two-step process. 
it will be necessary to observe bright objects with the telescope and sense and 
correct the wavefront error by adjusting the system optical configuration. 

The science observations are often carried out 

At intervals 

Between 
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these intervals this alignment must be actively maintained by on-board sensors and 
actuators. 

Wavefront sensing and configuration control is being done with systems much 
smaller than LDR. To meet the needs of LDR in this area, it will be necessary to 
select those approaches best suited to the LDR requirements, test the critical 
technologies, and design and fabricate an experiment on a scale large enough to 
demonstrate that these sensing and control functions can be provided in an operating 
LDR (fig. C-5). 
cal function demonstrated). 

The proposed program would bring the technology to Level 4 (criti- 

Fine-Line-of-Sight Guidance/Offset Pointing- LDR has stringent requirements on 
both pointing accuracy and stability. The structure is flexible and subject to both 
external and internal disturbances, particularly those of chopping. The telescope 
does not operate at visible wavelengths, and much of the science must be done with 
faint or diffused objects. Therefore, the system must be fitted with a high- 
precision visible-star sensor together with the means of transferring the line of 
sight established by the sensor to the science focal plane, with the necessary 
angular offset between the line of sight to the guide star seen by the tracker and 
of the line of sight to the object being observed. 

Offset pointing and line-of-sight transfer have been demonstrated in laboratory 
experiments, but nothing has been done on the scale required for LDR (fig. C - 6 ) .  
The proposed program would establish a conceptual design, demonstrate the critical 
technologies, develop the necessary algorithms, and bring the development to that of 
Level 4 (critical function demonstrated). 

Chopping Mechanisms- Infrared astronomy performed with Cassegrain-type tele- 

Although actively controlled monolithic 
scopes is unique in its requirement for "chopping" the secondary mirror for the 
purpose of background noise subtraction. 
mirrors have been and are being constructed for a number of challenging applica- 
tions, including flight programs, infrared astronomy needs tend to push the state of 
the art, particularly in terms of agility, accuracy, balance, and power consump- 
tion. If the current LDR baseline design and performance requirements remain unmod- 
ified, technology will have t o  be advanced on at least three of these fronts when 
compared t o  nearer-term applications such as SIRTF. 

Current design concepts call for matching the dynamic moment of inertia of the 
secondary mirror with a reaction mass to cancel as much as possible disturbances 
entering into the telescope structure from this source. 
produce a net imbalance of a few tenths of a percent of the mirror moment of iner- 
tia, a number which causes concern, but is likely to be acceptable for 1-m-class 
instruments. 
for the scaling between structural stiffness and mass, then it can be seen that this 
potential disturbance source will be much more important for the structure of a 
20-m-class telescope. 
power requirements (fig. C-7). 

Present practices will 

If it is assumed that a squared/cubed power law holds approximately 

Similar arguments can be applied t o  estimates of actuator 
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Not only is the telescope structural flexibility of LDR a concern, but so is 
the secondary-mirror flexibility since it may be in the 2-m class itself. 
possibility that secondary-mirror structural modes (or segmented quaternary modes) 
may be within the mirror controller bandwidth is a problem that is unlikely to be 
addressed prior to LDR and will directly affect the risk of not meeting mission 
requirements. 

The 

At the time of this assessment it is recognized by the Sensing and Controls 
Technology panel that the scientific justification for secondary chopping is under 
active debate and may be substantially altered in the operational time frame of 
LDR. If this proves to be true, then the relative priority of this technology item 
should be reviewed. 

Control Technology Integration Brassboard- Inherent to the successful perfor- 
mance of a system as complex as the LDR will be the operational compatibility of a 
number of control systems. In addition to the controls commonly associated with 
astronomical systems, such as pointing and focusing, the large size and flexibility 
inherent in the LDR concept will require figure sensing and control of the segmented 
primary mirror (or of a segmented mirror optically conjugate to it), as well as 
dynamic alignment. In addition, the mediation of the effects of vibration, perhaps 
including active damping,' will be an important function. 

The integration of the control technologies related to these functions is seen 
as a critical step in proceeding to a full-scale LDR. The elements of this integra- 
tion include: ( 1 )  the use of analytical models and computer simulations for pre- 
dicting the performance of the various control systems, each in the presence of all 
the others and subject t o  their influences, and (2) a ground-based test bed for 
evaluating the integrated control hardware and algorithms in a scaled proof-of- 
concept demonstration. Test results would be used both to iterate the models, 
enhancing their reliability, and to fine-tune each of the sensor/control technolo- 
gies (fig. C-8). 

The test bed would also provide a means of evaluating alternative realizations 
of the same control function, if such comparisons were found to be desirable. Thus, 
for example, capacitive versus inductive devices might be compared as edge-sensing 
approaches to figure control. 

Controls Flight Demonstration- Flight demonstrations are justified for issues 
involving mission-critical technology which are not possible or feasible to address 
in ground-based experiments. The issues falling in this category for LDR control 
systems are related primarily to the interaction of controls and structures in 
vacuum and under gravity release (fig. C-9). 

To design a pointing and control system capable of meeting LDR's challenging 
performance requirements which is efficient in terms of mass, power usage, and 
complexity, it is important to accurately determine the damping characteristics of a 
structure which represents as closely as possible the final flight article. Deter- 
mination of the damping characteristics is also important for performance predic- 
tion, through simulation, of the LDR design. Unfortunately the inherent damping of 
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most structural shapes for small displacements and velocities is poorly modeled, not 
easily measured in the laboratory, and known to change in vacuum. 

Other characteristics of complex structures which affect overall system dynam- 
Examples which are expected to be ics fall in the category of nonlinear phenomena. 

important for LDR include dead bands in joints and hinges, hysteresis in bolted or 
pinned joints, and thermal "creak." These phenomena are expected to be important 
not only because they are poorly characterized in terms of mathematical models, but 
also because they are likely to dominate the small-scale dynamics which will deter- 
mine the capability of meeting the accuracy and stability requirements. 

Similarly, the disturbances and interactions associated with the large, active 
mirror segments should properly be measured beyond the influence of gravity. 
imental verification of the control of these disturbances must also await an 
on-orbit flight demonstration. 

Exper- 

Technology Development Schedule and Funding 

The overall schedule and recommended funding for the sensing and control tech- 
nology development plan is summarized in table C-11.  The tasks are phased so that 
the first five support the last two. 
the first two tasks, the dynamic-control technology, and analytical-modeling and 
performance-prediction tasks, which support the brassboard and flight demonstration 
from the early phases of the development. The remaining tasks--wavefront/figure 
control, fine line-of-sight guidance and offset pointing, and chopping devices-- 
feeding requirements into the two demonstration tasks during the early phases, can 
then proceed in parallel until the third year, when they begin to interact strongly 
with the brassboard and flight demonstration. 

This assignment is particularly important with 
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TABLE C-I.- SENSING AND CONTROL TECHNOLOGY NEEDS SUMMARY 

88 

300 
150 
700 
300 
250 

1000 
1400 

4100 

Technology need 

89 90 

450 450 
250 100 

1200 600 
500 500 
250 200 

1500 2000 
4000 5000 

8150 8850 

Dynamic-control technology 
Jitter/structural dynamics 
Vibration isolation (equipment, CMGs) 
Active control 
Passive damping 

Components, dynamics, disturbances 
System identification 

Sensors and actuators 

Analytical modeling/performance prediction 

Wavefront/figure control 

Fine line-of-sight guidance and offset pointing 
Chopping devices 
Control technology integration brassboard 

Ground-based proof of concept 
Model iterations 

Flight-controls demonstration 

H = high, M = medium, and L = low. 

Priori tya 
Panel Kodak LMSC 

H H H 

H M M 

M M L 
M M M 
H - H 

M - M 

TABLE C-11.- SENSING AND CONTROL TECHNOLOGY DEVELOPMENT PLAN FUNDING SUMMARY 

Task 

Dynamic control technology 
Analytical modeling/performance prediction 
Wavefront/figure control 
Fine line-of-sight guidance and offset pointing 
Chopping devices 
Control-technology integration brassboard 
Flight-controls demonstration 

Total 

Fiscal year funding, K$ 

87 

200 
100 
200 
200 
100 
300 
100 

I200 
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Figure C-1.- LDR representative control approach. 
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Figure C-2.- LDR quaternary figure control approach. 
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PROBLEM/REQUIREMENT/GOAL 

KEY ISSUES 
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% Figure C-3.- Dynamic control technology. 
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PROBLEM/R EQUl R EMENT/GOAL 

KEY ISSUES 
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Figure C-4.- Analytical modeling/performance prediction. 
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OBJECTIVE 

0 DEVELOP AND DEMONSTRATE A 
CONTROL APPROACH THAT INSURES THE 

OUT AN OBSERVATION PERIOD 
QUALITY OF THE WAVEFRONT THROUGH- 

SOA EVALUATION AND PROJECTION 

w ~~r 

1 y  ' I I 
I J 

86 87 88 89 90 91 
FY 

RATIONAL E/TR ACE/PE RSP ECTl VE 

RATIONALE 

0 SIZE AND FLEXIBILITY OF STRUCTURE 
FORCES WAVEFRONT CONTROL 

SCIENCE REQUIRES FAINT-OBJECT 
OBSERVATIONS 

TWO-STEP APPROACH REQUIRED 

OBSERVE BRIGHT SOURCE AND 
CORRECT WAVEFRONT BY ADJUSTING 
CON FIGURATION 

USE ONBOARD SENSORS AND 
CONTROLLERS TO MAINTAIN CONFIG- 
URATION DURING OBSERVATION 

ALTERNATIVES 

0 NONE 

DEVELOPMENT PLAN 

REQUIREMENTS 
DEFINITION 

TECHNIQUES 

800 K DEMONSTRATE 
CRITICAL FUNCTION' 

87 88 89 90 91 
FY 

Figure  C-5.- WavefronWfigure c o n t r o l .  
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PROBLEM/R EQUl R EMENT/GOAL 

KEY ISSUES 

MAINTENANCE OF BORESIGHT ALIGN- 
MENT OF A LARGE, FLEXIBLE TELESCOPE 
IN THE PRESENCE OF INTERNAL AND 
EXTERNAL DISTURBANCES 

e PRECISION OFFSET POINTING FROM A 
VISIBLE SOURCE OF A TELESCOPE WHICH 
DOES NOT PROVIDE VISIBLE IMAGING 

OBJECTIVE 

0 CONCEPTUAL DESIGN, IDENTIFICATION, 
AND TEST OF CRITICAL TECHNOLOGIES; 
CRITICAL FUNCTION DEMONSTRATION 
OF FGS 

86 87 88 89 90 91 
FY 

RATIONAL E/TR ACE PE RSPECTI VE 

e POINTING STABILITY REQUIREMENTS 

0 STRUCTURE IS FLEXIBLE 

e CHOPPING CAN BE A MAJOR DISTURBANCE 

e TELESCOPE DOES NOT OPERATE AT 
VISIBLE WAVELENGTHS 

e SCIENCE OBSERVATIONS REQUIRE 

ARE HIGH 

POINT'YG AT FAINT OBJECTS 

MEANS MUST BE PROVIDED FOR TRACKING 
VISIBLE STARS WITH HIGH PRECISION AND 

FOCAL PLANE 

A LT E R N AT I V ES 

0 NONE 

TRANSFERRING THE LINE-OF-SIGHT TO THE 

DEVELOPMENT PLAN 

100 K CONCEPTUAL 
-1 DESIGN 

300 K CRITICAL- 
I  TECHNOLOGY TEST 

300 K ALGORITHM 
I DEVELOPMENT 

800 K CRITICAL- 
FUNCTION I 
DEMONSTRATION' 

87 88 89 90 91 
FY 

I 1 I I 1 

Figure C-6.-  Fine line-of-sight guidance/offset pointing. 
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l -  
PROBLEM/REQUIR EMENT/GOAL 

KEY ISSUES 

0 JITTER INTRODUCED INTO TELESCOPE 

0 POWER CONSUMPTION 

0 OPTICAL PERFORMANCE OF LARGE 
MONOLITHIC MIRROR IN DYNAMIC 
ENVIRONMENT 

STRUCTURE BY MASS IMBALANCE 

OBJECTIVES 
EXTEND CURRENT SOA BY INTER- 
DISCIPLINARY OPTIMIZATION TO SIZE 
AND FREQUENCY RANGE REQUIRED 
FOR LDR 

' SOA EVALUATION AND PROJECTION 

27[  W 

I- 'SS 87 88 89 90 91 
FY 

RAT ION A L E/TR AC E /P E RSPECT I V E 

RAT ION ALE 

0 SECONDARY-MIRROR CHOPPING 
PREFERRED FOR BACKGROUND NOISE 
SUBTRACTION; CAN HAVE LARGE SYSTEM 
IMPACT 

ALTERNATIVES 

0 CHOP WITH SMALLER OPTICAL ELEMENT 

DEVELOPMENT PLAN 

v) 
Y 
v) 

2 

100 K CONCEPT DEFINITION + 
DESIGN AND 

I 
500 K 1 DEVELOP 

TEST 

I I I I 1 
87 88 89 90 91 

FY 

Figure C-7.- Chopping devices. 
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PROBLEM/REQUlREMENT/GOAL 

KEY ISSUE 

0 INTERACTION OF MULTIPLE-CONTROL 
SYSTEMS REQUIRED FOR LDR 

OBJECTIVES 

0 INTEGRATE RELEVANT SENSORS AND 
CONTROLS IN GROUND-BASED PROOF-OF- 
CONCEPT B RASSBOA R D DE MONSTR AT 10 N 

0 EXAMINE PARAMETER SPACE APPRO- 
PRIATE TO PREDICTIVE MODELS 

DYNAMIC CONTROL TECHNOLOGY 
ITERATE TO FINE-TUNE MODELS AND 

SOA EVALUATION AND PROJECTION 

$31 

_ _ _ _ _ _ _ ~ _ _ _ ~  ~ 

RAT 10 N A L E/T R AC E/PE RSP ECT I VE 

RATIONAL E 
0 A WELL-CHARACTERIZED CONTROL 

HIERARCHY IS NECESSARY FOR COMPLEX 
FUNCTIONS RELATED TO ATTITUDE, 
CHOPPING, VIBRATION, ALIGNMENT, AND 
FIGURE CONTROL 

0 MODELING FIDELITY IS ESSENTIAL AND 
GROUND TESTS WITH BRASSBOARD CAN 
PROVIDE LARGE PART OF INFORMATION 
NEEDED 

0 COMPONENT TECHNOLOGY CAN BE 
TESTED (REFLECTOR SEGMENTS, 
ACTUATORS AND SENSORS, CONTROL 
ALGORITHMS) 

ALTER NATIVES 
0 PROCEED TO SPACE TESTS WITH LOW 

CONFIDENCE IN CONTROL SYSTEM 

DEVELOPMENT PLAN 

0 . a ~  DESIGN L 
S/S ACQUISITION 
SOFTWAR E DEVELOPMENT 

INTEGRATION/TEST 

87 88 89 90 91 
FY 

Figure C-8.- Control technology integration brassboard. 

54 



PROBLEM/REQU I R EMENT/GOAL 

KEY ISSUES 

0 SETTLING TIME FOR COMBINED 
STRUCTUR E/CONTROL SYSTEM 

0 NONLINEAR DYNAMICS 

0 ON-ORBIT SYSTEM IDENTI FICATION 

OBJECTIVES 

0 DEMONSTRATE ABILITY TO DESIGN 
COUPLED FLEXIBLE STRUCTURE/ 
CONTROL SYSTEM CAPABLE OF HIGH 
ACCURACY, RAPID SETTLING, AND LOW 
JITTER 

SOA EVALUATION AND PROJECTION 

g7r 
“ t  9 

‘86 87 88 89 90 91 
FY 

RAT I ONA L E/T R AC E/P E R SP ECT I VE 

RAT ION ALE 
0 ZERO-G TESTS REQUIRED TO ASSESS 

DAMPING AND NONLINEAR CHARACTER- 
ISTICS OF LARGE SYSTEM UNDER 
R E AL I ST IC CONDITIONS 

0 SETTLING TIME COULD HAVE LARGE 
EFFECT ON OBSERVATIONAL EFFICIENCY 

ALTERNATIVES 

0 REDUCE EFFICIENCY 
0 ACCEPT WEIGHT AND POWER PENALTY 

DEVELOPMENT PLAN 

v) 
Y 
v) 

2 

_____ ~~ 

87 88 89 90 91 
FY 

. DESIGN . 
I 5 0 0 K  ~FAERICATION 

AND CHECK-OUT 

c 
10 M 

4 
INTEGRATE e? 

Figure C-9.- Controls flight demonstration (part of integrated controls/structures 
flight demonstration). 
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APPENDIX D 

OPTICS PANEL TECHNOLOGY DEVELOPMENT RECOMMENDATIONS AND PRIORITIES 

Optics Team 

Emery Fletcher (Itek) 
Peter Jones (Eastman Kodak) 
Ken Lee (Itek) 
Paul Repak (Rome Air Development Center) 
william Hoffmann (University of Arizona) 
John Stacy (Jet Propulsion Laboratory) 
Dale Verbeck (Aerospace Corporation) 
Ramsey Melugian (NASA Ames Research Center) 
Aden Meinel (University of Arizona) 
Marjorie Meinel (University of  Arizona) 
Jim Breckinridge (Jet Propulsion Laboratory) 

Large Deployable Reflector Report 

What is Optical Sciences Research? What is Optical Systems Engineering? What 
is optical systems Development? 

Optical systems engineering is the end-to-end engineering analysis of an opti- 
cal system in terms of the entire system performance across the required field of 
view at the focal plane. 
X-ray to the submillimeter across which common analytical and engineering tools are 
used. 

Optics is defined as that wavelength region from th4e soft 

This interdisciplinary engineering field integrates the disciplines of materi- 
als ,  structures, and dynamics, thermal, pointing, and controls into the optical 
disciplines of ray-trace, .vector and diffraction analysis; optical testing, inter- 
ferometry, physical optics, radiometry, image processing, and detectors. 

The tools of optical systems engineering which are developed through optical 
sciences research are used for development of space-flight optical instruments and 
systems such as the imaging spectrometer for remote sensing, cameras, and the space 
telescope. 

Optical systems research is the basic and applied research required to develop 
new tools to enable optical systems engineers to design and build optical systems 
with new capabilities. 
the panel for the directions the optical technology development should take. 

Table D-I gives the recommendations and priorities chosen by 

;'RECEDING PAGE BLANK NOT FILMED 
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Quasi-Optics Analysis and Optimization- The LDR will operate in a wavelength 
between infrared telescopes and millimeter telescopes, in a domain where optical- 
and antenna-design programs have mutual difficulties. A large system like the LDR, 
thousands of wavelengths across, will act according to optical design descriptions 
(that do include diffraction at the image plane), but important factors are that 
some secondary optical surfaces are smaller and diffraction occurs at the boundaries 
of the surface. Further, when optical tile and piston errors occur, the effect on 
diffraction at the image plane is uncertain. It is necessary that such questions be 
answered for the LDR. 

A software analysis package must be created that merges the two approaches so 
that an accurate system analysis will be possible. 
ity of the two disciplines, it will be necessary to verify predictions on simple 
test geometries that can be measured in the laboratory or on an antenna range. 
Predictions of telescope performance can ultimately be tested, along with the Tele- 
scope Thermal Emission (TTE) question, using an aerial or balloon telescope 
(fig. D-1). 

Because of the inherent complex- 

Standing-Wave Optical Behavior- Standing waves are a recurring problem in 
millimeter-wave telescopes and are expected to be a potentially serious, limiting 
factor for LDR. Some sources are understood and easily eliminated, such as normal- 
incidence reflection between the feed and the first optical surface upstream. 
Others are more subtle, and one traditionally cuts and tries solutions until perfor- 
mance goals are met. 
it is expensive. 

This cut-and-try method may not be possible with LDR because 

The need for segmented mirror panels with many edges that diffract energy is 
clearly a major potential source of the energy to initiate standing-wave buildup, 
the "narcissus effect." Questions such as edge treatment to disperse diffracted 
energy need to be explored, modeled, and finally tried out on an antenna range. The 
question of scaling down wavelengths to the limit of heterodyne detectors (-10 pm) 
may enable use of a subdiameter test system; otherwise it may be necessary to build 
a half- or full-scale functioning mock-up of the LDR optical system to solve this 
problem. 

Wavefront Sensing- The key function in obtaining diffraction-limited perfor- 
mance from LDR is correcting the system to reduce the wavefront error to the neces- 
sary one-sixteenth wave root mean square. 

Examination of a star in the focal plane is a fundamental way to detect and 
correct error in the telescope. Tilt correction to bring multiple images together 
is easy. Piston correction to phase wavefronts is more difficult. It requires 
imagery on a detector or array where the coherent rather than the light-bucket mode 
prevails; thus there is a dependence of technique in the nature of the telescope 
mirror panels. 
field; thus a backup system is required. 

Much observing is done without a suitably bright object in the 
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After alignment is achieved using a star or cooperative source, it is necessary 
to transfer wavefront sensing to an on-.board system so that transient changes can be 
corrected. 

There are many options for on-board sensing, but most have associated prob- 
lems. 
LDR structural and assembly designs for a compatible wavefront-sensing system 
(fig. D-3). 

It will be necessary to examine all possibilities in the specific context of 

Active Secondary or  Quaternary*- Practical problems associated with an active 
20-m primary to control the system imagery make it desirable to carefully consider 
doing the correction with a smaller optical element within the system. Both the 
secondary and quaternary in a two-stage configuration provide this possibility. 
the field of view were essentially a single Airy disc, correction could be done by 
an active secondary. Study to date indicates that since a finite field of view is 
required, only the quaternary remains as an option because the correction must be 
done for a real image of the segmented passive primary. 

If 

The active quaternary has a number of associated advantages, including chop- 
ping, but a number of practical questions arise, including: diffraction effects at 
the quaternary segments, dynamic correction range, power dissipation by the actua- 
tors, and dynamic effects of chopping. 
concept on LDR system weight and cost, there are important questions to be analyzed, 
engineered, and reduced to the necessary proof-of-concept test beds (fig. D-4). 

Because of high leverage of the two-stage 

Precursor- There are many critical performance aspects of the LDR that make it 
highly desirable to have a precursor system that can do astronomical observations in 
an approximation to the thermal environment. There are two possibilities, an air- 
craft or a balloon. The necessary aperture size to evaluate the questions should be 
about 3 m. Of the two, the balloon will be the better test bed because of the low 
temperature at float altitude. If necessary, an aircraft telescope will be used, 
but it will require a larger instrumental background because of a higher 
temperature. 

The task would be to design scaled-down critical components, such as the second 
stage, with chopping quaternary, and evaluate them first in the laboratory and then 
in flight (fig. D-5). 

Optical Contamination- Contamination of optical surfaces in the vicinity of the 
STS or the Space Station is potentially a serious problem. 
expensive complication to LDR. At this time nothing is known about the optical 
effect of contamination in the 50- to 1000-pm wavelength region. It may or may not 
be a serious problem. 

Prevention can be an 

*The primary, secondary, and quaternary reflectors are referred to hereon as 
primary, secondary, and quaternary. 

59 



The task is to obtain information on the effect of contamination in the LDR 
spectral domain. Samples must therefore be included in the NASA ongoing program. 
Because of transient effects, simple recovery and postflight measurements are not 
sufficient. The samples should be instrumented so that in situ measurements can be 
made at intervals during the time the samples are in space (fig. D-6). 

The results will then be integrated into the deployment and protection strategy 
for LDR. 

Reflector Technology Program--Glasses- Glass panels have intrinsic properties 
exceeding those required by LDR and represent a mature, but expensive, technology. 
Ongoing work at the University of Arizona indicates that lower-cost materials and 
fabrication methods may reach the low-mass goals needed for LDR. 
at a modest level appears prudent until the reality of proposed new glasses and 
techniques can be assessed (fig. D-7). 

Continued support 

Reflector Technology Program--Composites- The utilization of lightweight, 
durable, composite mirror panels is important to achieve an affordable LDR. The 
recent breakthrough in composite replicated panels is very encouraging and warrants 
increased efforts to scale up the experiments into the 2-m class. Composite panels 
may still have variations*between replicated panels and changes after replication, 
but they appear to be within the range of wavefront correction via the two-stage 
concept, and hence operationally satisfactory for the wavelength range of LDR. 

Thus far, composite technology development has been done without significant 
funding from NASA. Company-sponsored results now indicate the appropriateness of a 
specific user-funded program directed to the sizes and figure shapes needed for LDR 
or the precursor flight experiment (fig. D-8). 

Aspheric Surfaces Fabrication- There is a need for the generation of off-axis 
aspheric mirror segments for the molds for composite replication techniques on 
mirror panels of glassy materials. There are several large precision machines that 
can produce surfaces almost good enough for LDR application. 
machines to the required accuracy, or developing alternate methods to polish and 
figure off-axis aspheres may require some specific support under the LDR program 
(fig. D-9). 

Upgrading these 

Two-m Composite Panel Development- Mass and inertia have a strong influence on 
2 system cost; hence, achieving the goal of 5-kg/m technology would tremendously 

increase the probability of success of having an LDR program. In creating this 
demonstration there should be no lingering doubts about scalability, surface perfor- 
mance, or stability. 
cal), have surfaces suitable for figure sensing as well as long wavelengths, and 
have a goal of permanent figure stability. 
included in the 5-kg/m 
1-m coated panels to determine the stability of the panels and the coatings over 
2 yr. 

The reflectors must therefore be aspheric (perhaps ellipti- 

(Actuators and backing structure will be 
2 areal density.) This shape will need a demonstration using 

This test would be followed by scaling up experiments to the full 2-m panels. 
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Thermal Background Management- The central problem of a far infrared (FIR) 
telescope is detection and accurate measurements of objects several hundred thou- 
sands of times fainter per unit solid angle than the background of the telescope 
thermal emission (TTE). 
may enhance others; thus a highly interactive management challenge arises. 

There are many components of the TTE, and minimizing some 

Most telescopes solve the TTE problem by means of chopping, moving the detector 
from object plus sky to object at 10 Hz or more. Similarly, detector frequency 
noise is reduced. Mass motions in a space telescope, even when dynamically bal- 
anced, induce pointing oscillations; thus a solution to the TTE problem interacts 
with spacecraft dynamics. 
minimizing TTE compatible with other system parameters affecting the scientific use 
of the system, such as diffraction analysis, radiometer analysis, coatings, and 
active control methods (fig. D-10). 

One must therefore explore all options that lead to 

Optomechanical Beam Switching- Meeting a low AB/B and (AB/B) is so 
essential to observational requirements that careful attention must be given to the 
analysis of possible beam-switching options. 
analysis alone is not sufficient, tests of proposed LDR chopping options are essen- 
tial in actual use. Several options will probably be tested for use, first to 
operate at 10 pm on known'(ca1ibrated) terrestrial telescopes and later at 50 to 
100 pm on a 3-m balloon telescope. 

Because practical experience says that 

Stability of the LDR optical train is intimately involved in meeting the 
demanding requirements for background cancellation. Questions concerning chopping 
at a quaternary or within the instrument package and also the option for combining 
wavefront correction and the chopping function need to be answered with certainty. 

This aspect of LDR has a top priority for early attention. If the scientific 
requirements cannot be met by the beam-switching, then alternate observing tech- 
niques must be adopted (fig. D-11). 

Beam-Switching Optimization- This optomechanical function is central to opti- 
mizing system performance. 
moving the secondary has serious consequences because of diameter and mass. 
natives have been tried in the past, but without general acceptance because of the 
demanding requirements of maintaining a stable TTE background. 
urgent that alternate methods be designed and evaluated in actual astronomical use. 

It is clear that the usual techniques of chopping by 
Alter- 

Therefore, it is 

A number of options that in theory appear to meet the TTE stability requirement 
have been suggested. 
implementation and finally by test. 
atmosphere could hinder the interpretation of results; thus, astronomical tests must 
be carried out above most of the atmosphere, such as with an airborne balloon 
telescope. 

These options need further analysis, followed by engineering 
The fluctuating thermal background of the 

Image-Quality Integration- This task is a continuing one over the duration of 
the program to enable overall management of the various inputs affecting the final 
optical performance of the system. There are many specific technical challenges are 
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resolved, they will be integrated and communicated to the science oversight commit- 
tee for comment and appropriate action. 

Image Quality- The objective of the image quality task is to monitor the image- 
quality performance of the LDR as the optical configuration and design matures, and 
to readdress the error budget during the development program t o  assure that perfor- 
mance is maintained during design evaluation. - 

For each optical configuration under consideration, an end-to-end ray-trace 
model will be maintained and updated as design alterations are incorporated. The 
error budget for the full system, broken down to components, will be updated for 
each design modification and the top level effect of each change will be assessed 
(fig. D-12). 

In addition, a full diffraction analysis of the design will be carried out to 
identify the limiting characteristics (e.g., aperture, segments) in the submilli- 
meter region. As the design evolves, the impact of changes on the diffractive 
behavior will be assessed differentially; from time to time, as additive changes 
accumulate, a f u l l  diffraction analysis will be repeated to monitor the net system 
performance and confirm the validity of the model. 

The system performance characteristics for the user community are the sole 
justification for the LDR. It is essential that continuous performance control, 
consistent with the needs of the scientists, be maintained during design evolution, 
and that further implications in terms of subsystem technology requirements be 
identified in a timely manner. 
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TABLE D-I.- OPTICS PANEL TECHNOLOGY DEVELOPMENT RECOMMENDATIONS AND 
PRIORI TIES~ 

Technology 

Image quality 
Thermal background management 
Beam switching 
Quasi-optics analysis and optimization 
Active quaternary demonstration 
Balloon precursor 
Contamination 
Standing waves 
Off-axis mirror processing 
Integrated technology experiments 

Active primary demonstration 
Wavefront sensing 
Reflector technology composites 
Reflector technology glassy 

EK Itek/Lockheed Panel 

H 
H 
M 
M 
H 
M 
M 
H 
L 
H 

M 
H 
M 

- 

H = high, M = medium, L = low 
aRecommendations by JPL were for reflector technology composites 
only, and the priority given was high. 
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OBJECTIVE 
0 CREATE A CAPABILITY TO ACCURATELY 

PREDICT THE PERFORMANCE OF THE LDR 
AND ITS INSTRUMENTS TO SUPPORT THE 
SYSTEM CONCEPTUAL DESIGN, DETAIL 
DESIGN, AND PERFORMANCE DURING 
THE MISSION 

APPROACH 

0 CREATE SOFTWARE ANALYSIS PACKAGES 
TO MODEL THE VECTOR AND SCALAR 
DIFFRACTION BEHAVIOR IN TERMS OF 
COHERENT, PARTIALLY COHERENT, AND 
INCOHERENT RADIATION FOR IMAGING 
SYSTEMS IN THE 10 TO 1000-pm WAVE- 
LENGTH REGION. VERIFY THE ACCURACY 
OF PREDICTIONS MADE BY THIS MODEL 
USING LABORATORY A,ND FIELD 
MEASUREMENTS AND CORRECT SOFT- 
WARE PARAMETERS AS NEEDED 

DEVELOP THE SOFTWARE BY COMBIN- 
ING COMMERCIALLY AVAILABLE RAY- 
TRACE, DIFFRACTION ANALYSIS, STRAY 

TURAL PROGRAMS AS NEEDED TO 
CREATE AN ACCURATE SYSTEM MODEL 
FOR LDR 

RADIATION, THERMAL, AND STRUC- 

6r 

4t 

1 I 1 1 I I J 

85 86 87 88 89 90 91 
FY 

RATIONALE 
0 EXISTING MODELS OF RADIO TELESCOPES 

AND MICROWAVE TELESCOPES DO NOT 

ANCE OF SUBMILLIMETER TELESCOPES 
AND IMAGING SYSTEMS. SOFTWARE 
TOOLS THAT ARE CURRENTLY USED TO 
PREDICT THE PERFORMANCE OF OPTICAL 
SYSTEMS IN THE VISIBLE AND THE NEAR 
INFRARED DO NOT ACCURATELY 

MI LLIMETER TELESCOPES 

ACCURATELY PREDICT THE PERFORM- 

PREDICT THE PERFORMANCE OF SUB- 

ALTERNATIVES 
0 WITHOUT AN ACCURATE MODEL, IT WILL 

MODEL OF THE LDR SYSTEM, PUT IT INTO 

MEASURE THE PERFORMANCE 

BE NECESSARY TO BUILD A FULL-SCALE 

A FULL-UP SPACE SIMULATOR AND 

'i 3 
6 0 0 K  

MODEL 
ANALYSIS I 

FORMULATION 
AND ANALYSIS 

85 86 87 88 89 90 91 
FY 

Figure D-1.- Quasi-optics analysis and optimization. 
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I OBJECTIVE 
0 TO UNDERSTAND THE NATURE OF THIS 

PROBLEM FOR THE LDR CAUSED BY 
EDGES THAT ARE PRESENT IN THE 
OPTICAL BEAM, SUCH AS PERIPHERY OF 

DENCE REFLECTIONS, SUPPORT STRUTS, 

ITY OF THE STANDING WAVES WITH TIME 
AND CHOPPING 

THE APERTURE STOP, NORMAL INCI- 

AND SEGMENT GAPS; ALSO THE STABIL- 

I APPROACH 

0 CALCULATION IS A STARTING POINT, BUT 

TION IS OPEN TO QUESTION. IT WILL BE 
THE RELEVANCE OF DETAILED CALCULA- 

ESSENTIAL TO MAKE A SCALED-DOWN OR 
FULL-SCALE SI M U LAT IO N, POSSl B LY VI A 
ACTUAL OBSERVATIONS OF ASTRONOMI- 
CAL SOURCES IN AN APPROPRIATE 
WAVELENGTH. IT MAY BE POSSIBLE TO 
SCALE DOWN TO USE 10.6 pm RADIATION; 
Le., A BEAM DIAMETER OF 2 m 

6 -  

5 

4 -  

3 -  

* -  
1 -  

0 -  

------------.- 

-e=====3 
I I 1 I 1 I I 

FY I 

ANALYZE 
- DESIGN 

I I I I I I I 

RATIONAL E 
0 STANDING WAVES ARE A POTENTIALLY 

LIMITING FACTOR IN SOME IMPORTANT 
OBSERVATIONS. ELIMINATION OF THE 
MOST SERIOUS ONES IS ESSENTIAL 

ALTERNATIVES 
0 TO BE ANSWERED BY THE SCG 

300K 
1- DECISION 

- 1 300K  CONSTRUCT 
2 

Figure D-2.- Standing wave optical behavior. 
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OBJECTIVE 
0 DETECT SYSTEM ERRORS IN THE SOURCE 

WAVEFRONT TO BE CORRECTED AT AN 
APPROPRIATE SURFACE 

APPROACH 

0 NEED REVIEW FIGURE-SENSING AND/OR 
WAVEFRONT-SENSING TECHNIQUES IN 
THE CONTEXT OF THE ACCURACY 

MENTS, AND CONSTRAINTS ON THE 
SENSING WAVELENGTH MUST BE 
DETERMINED 

APPROPRIATE TO LDR IMAGING REQUIRE- 

'r 

:f 1 

0 1  I I 1 I I I J 
85 86 87 88 89 90 91 

FY 

RATIONALE 

PASSIVE PERFORMANCE OF SPACE- 
ASSEMBLED OPTICAL COMPONENTS THE 
SIZE OF THE LDR IS NOT LIKELY. 
CORRECTION WILL BE ESSENTIAL; HENCE, 
ERROR DETECTION IS NECESSARY. A 
STAR CAN BE USED IN PRINCIPLE, BUT 
A STAR IS NOT ALWAYS AVAILABLE; 
THUS, AN INTERNAL METHOD ABOARD 
LDR MUST BE USED 

ALTERNATIVES 
0 USE STAR AS A REFERENCE FOR ERROR 

DETECTION, RELY ON PASSIVE STABILITY 
OF OPTICAL ELEMENTS BETWEEN 
REFERENCE OBSERVATIONS, IMPOSES 
SEVERE CONSTRAINTS ON SYSTEM 
STAB1 L ITY 

300 K DECISION 

0 '  I 1 
I I 1 1 I 

85 86 87 88 89 90 91 
FY 

Figure D-3.- Wavefront sensing. 
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OBJECTIVE 
0 CONSTRUCT A POC TESTBED TO SHOW 

THAT ERRORS OF A SEGMENTED 
PRIMARY CAN BE CORRECTED FOR A 

NARY (EXIT PUPIL) MIRROR 

ACTUATORS WITH APPROPRIATE 
DYNAMIC CORRECTION RANGE 

FINITE FIELD OF VIEW AT A QUATER- 

0 EVALUATE LOW-POWER DISSIPATION 

APPROACH 

USE TWO SCALED-DOWN PRIMARY 
SEGMENTS HAVING KNOWN FIGURE 
ERRORS 

PREPARE TWO WAVEFRONT-CORRECTING 
SEGMENTS THE ORDER OF ONE-TENTH 
THE SIZE OF THE PRIMARY SEGMENTS, 
WITH INTERFEROMETER OR EQUIVALENT 
MEANS FOR EVALUATING PERFORMANCE 

V 

I I I 1 I 1 1 

85 86 87 88 89 90 91 
FY 

RAT ION A L E 
0 CONTROL OF WAVEFRONT ERROR AT AN 

ACTIVE QUATERNARY HAS HIGH 
LEVERAGE ON LDR DESIGN, WEIGHT, AND 
COST, BUT IS NOVEL IN APPLICATION; 
THEREFORE AN ENGINEERING POC IS 
ESSENTIAL 

ALTER N AT I V E 
0 AN ACTIVE PRIMARY, WHICH WILL HAVE 

AN IMPACT ON SYSTEM DESIGN, WEIGHT, 
AND COST 

6 -  

5 -  

4 -  

3 -  

2 -  

$300 K 

CONSTR 

DESIGN 
0 

85 86 87 88 89 90 91 
FY 

Figure D-4.- Active quaternary. 
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OBJECTIVES 
0 PROVIDE A FOCUS FOR DEVELOPMENT 

AND APPLICATION OF LIGHT-WEIGHT LDR 
MIRROR TECHNOLOGY 

SWITCH I NG TECHNIQUES R EQUl R ED 
FOR LDR 

0 PROVIDE A VEHICLE FOR DEVELOPING 
NEW FOCAL-PLANE INSTRUMENTATION 

METER 

IN SCIENTIFIC UNDERSTANDING 
BETWEEN PRESENT 1-m STRATOSPHERIC 
TELESCOPES AND LDR 

0 EVALUATE PERFORMANCE OF NEW BEAM- 

FOR THE FAR INFRARED AND SUBMILLI- 

0 DEMOSTRATE APPROACH-BRIDGE GAP 

APPROACH 

0 CONSTRUCT AND OPERATE A 3-m 
BALLOON TELESCOPE FOR SEVERAL 
FLIGHTS PER YEAR WITH A NUMBER OF 
DEVELOPMENT INSTRUMENTS 

0 USE THE TELESCOPE AS A TEST BED FOR 

SWITCHING TECHNIQUES, F IGUR E 
CONTROL, AND NEW INSTRUMENTATION 

REFLECTOR TECHNOLOGY BEAM- 

'L 2 1 

0 
85 
I 
86 87 88 89 90 91 

FY 

~ ~ ~~ 

RATIONAL E 

SCIENT1 F IC-BALLOON ING ALTITUDES 
HAVE A SIMILAR THERMAL ENVIRON- 
MENT TO LDR (220°K) AND HIGH- 
ATMOSPHERIC TRANSPARENCY AT LDR 
WAVELENGTHS. OPERATION OF A 3-m 
TELESCOPE IS WITHIN CURRENT STATE 
OF THE ART BALLOONING TECHNIQUES. 
A BALLOON TELESCOPE COULD BE IN 
OPERATION IN A TIME SCALE TO HAVE 

CAL AND SCIENTIFIC ISSUES 
SUBSTANTIAL IMPACT ON LDR TECHNI- 

ALTERNATIVES 
0 RISK IN THE LDR DEVELOPMENT. SOME 

OTHER PROOF OF TECHNOLOGY AND 
SCIENCE DEVELOPMENT R EQUl RED 

FA8 AND TEST GONDOLA 
FAB FLIGHT MIRRORS 

DETAILED DESIGN MIRROR PROTOTYPE 
F?B ANP TEST BREADBOARD I R  CAMERA 

0 
85 86 87 88 89 90 91 

FY 

Figure D-5.- Precursor. 
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OBJ ECTl VES 
0 ASSESS BY SPACE TESTING THE EXTENT 

AND NATURE OF CONTAMINATION OR 
DAMAGE TO THE LDR REFLECTIVE 
SURFACES BY THE STSOR THE SPACE 
STATION ENVIRONMENT 

THE KEY SAMPLES IN THE WAVELENGTH 
RANGE 30 TO 300 pm 

0 TAKE REAL-TIME MEASUREMENTS OF 

APPROACH 

0 ADAPT EXISTING SPACE-SAMPLE 
CARRIERS TO HOLD THE SAMPLES AND 
MONITORING EQUIPMENT TO BE 
DELIVERED BY THE STS AND REMAIN IN 
ORBIT FOR PERHAPS A 1-yr PERIOD 

MISSION DURING THE STAY IS NEEDED, 
ONLY RECORDED DATA FOR LATER 
RECOVERY) 

0 TEST COATINGS, SUCH AS Au AND Ag, AS 
SUITABLE OVERCOATS FOR PROTECTION 

BEFORE RECOVERY (NO DATA TRANS- 

61  

5 

4 

3 

2 

1 

0 
- -  

I I I I I I I 

85 86 87 88 89 90 91 
FY 

~~ 

RATIONAL E 
0 DEGRADATION OF OPTICAL SURFACES, IF 

PRESENT, WILL REQUIRE EXPENSIVE 
PROTECTION STRUCTURES AND 
PROCEDURES IN ASSEMBLY AND 
RESUPPLY TO THE LDR 

ALTER N AT IVES 

0 NONE 

200 K 

i - fii- 
- 150K 
- 

I I I I I I I 
85 86 87 88 89 90 91 

FY 

Figure D-6.- Optical contamination. 
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OBJECTIVE 
0 OBTAIN AND DEVELOP LOW-CTE GLASSES 

WITH LOWER FUSION TEMPERATURES 
THAN FUSED SILICA 

2-m SIZE, ULTRALIGHTWEIGHT (20 TO 30 
kg/m2) GLASS SEGMENTS 

0 FABRICATE AND TEST LOW-COST, 1- TO 

APPROACH 

EVALUATE AND DEVELOP MULTI- 
COMPONENT, LOW-CTE GLASSES FOR 

SIDERING UNIFORMITY AND LOW COST 

EVALUATION 

LOW-FUSION-PO INT PROPERTIES, CON- 

0 PREPARE MATERIAL SAMPLES FOR 

FABRICATE AND TEST SUBSCALE 

SCALE TO LARGER SIZES AND TEST 

MIRRORS 

ENVIRONMENTALLY 

'I- 

85 86 87 88 89 90 91 
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RAT IO NA L E 
0 LOW CTE AT OPERATING TEMPERATURE 

REMOVES SENSITIVITY TO THERMAL 
PERTURBATIONS. LOW-FUSION POINTS 
PERMIT LOW-COST FABRICATION 
TECHNIQUES FOR ULTRALIGHTWEIGHT 
SEGMENTS 

ALTER NATIVES 

H IGH-COST, H IGH-PER FORMANCE, 
OPTICAL-WAVELENGTH, ULTRALIGHT- 
WEIGHT G LASS-MI R ROR TECHNO LOG I ES 
DEVELOPED FOR SDI AS PART OF THE 
DOD PROGRAMS 

7 -  

5 

3 

1 1 I I I I I I 
85 86 87 88 89 90 91 

FY 

Figure D-7.- Reflector technology program--glasses. 
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OBJECTIVE 

DEVELOP AND EVALUATE PRIMARY- 
MIRROR COMPOSITE MATERIALS THAT 
ARE 5 TO 10 kg/m2 WITH LOW CTE, 
SURFACE ROUGHNESS OF 2-pm rms, AND 
SPATIAL CORRELATION FOR A GAUSSIAN 
DISTRIBUTION APPROXIMATING 4 cm AND 
STABILITY OF FIGURE UNDER LDR 

ABLE FOR 30-prn DIFFRACTION-LIMITED 
PERFORMANCE 

THERMAL VACUUM ENVIRONMENT SUIT- 

APPROACH 

PURSUE DEVELOPMENT AND LOW- 
TEMPERATURE FIGURE TESTING OF 
PROMISING COMPOSITE TECHNOLOGIES 
SUCH AS CARBON- F I BE R-R E I N FORCED 
PLASTIC, CARBON- F I B E R - R E I N FO RC E D 
GLASS, CARBON-CARBON 

0 CARRY OUT THE MOST PROMISING 
TECHNOLOGY TO 2-rn SIZE 

0 USE THE RESULT IN AN LDR PRECURSOR 
ACTIVITY 

REFLECTIVE COATING OPTIONS 
TEST MIRROR FOR HUMIDITY AND AGING 
EFFECTS 

INVESTIGATE INFLUENCE OF METAL- 

I I I I I I I 
85 86 87 88 89 90 91 

FY 

RAT ION ALE 

COMPOSITE-MIRROR PANELS HAVE 
EXPERIENCED A RECENT BREAK- 
THROUGH IN REPLICATION, ACCURACY, 
AND THERMAL STABILITY. THEIR 
PERFORMANCES ARE CLOSE ENOUGH TO 

TIONAL DEVELOPMENTS AND TESTING. 
THE BENEFIT TO LDR OF THIS APPROACH 
IS EXTREMELY LIGHTWEIGHT (ABOUT 
8 kg/rn2), NONFRAGILE MIRROR 
MATERIAL. THE WEIGHT AND THERMAL 
PROPERTIES OF THE PRIMARY HAVE A 
LARGE IMPACT ON MANY LDR DESIGN 
ISSUES 

LDR REQUIREMENTS TO WARRANT ADDI- 

ALTERNATIVES 

GLASS MIRROR STRUCTURES WITH 
GREATER WEIGHT AND FRAGILITY 

LOR PRECURSOR +-- 
500K BOOK EVAL. 1-2-m MIRROR 

FABRICATE AND TEST 
WITH STAGED 

TEST SMALL SAMPLES 

" 85 86 87 88 89 90 91 
FY 

Figure D-8.- Reflector technology program--composites. 
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OBJECTIVE 

0 DEMONSTRATE TECHNOLOGY FOR RAPID- 
PRECISION GENERATION OF LARGE (2-m) 

WITH PRECISION OF LESS THAN 1-pm rms 
OFF-AXIS-ASPHERIC SUR FACES IN GLASS 

APPROACH 

0 EXTEND TECHNIQUES DEVELOPED FOR 

OF 2-m SEGMENTS SUITABLE FOR LDR 
SMALL, OF F-AXIS SEGMENT GENE RAT ION 

4 t  
0 '  I I I I I 

I I 
85 86 87 88 89 90 91 

FY 

RATIONAL E 

0 AN ESSENTIAL LDR REQUIREMENT IS 
PRECISION (LESS THAN 1-pn rms) 
GENERATION OF 2-m, OFF-AXIS 
ASPHERICS EITHER FOR MOLDS OR FOR 
REPLICATION OR FOR THE ACTUAL 

TION OF THESE SURFACES WITHOUT 
CONVENTIONAL OPTICAL FIG U R I NG 
OFFERS THE POTENTIAL FOR FASTER 
PRODUCTION AND SUBSTANTIAL COST 
SAVINGS 

MIRROR SEGMENTS. DIRECT GENERA- 

ALTERNATIVES 

FIGURING 
CONVENTIONAL OPTICAL-POLISHING 

4 1 
DEVELOP TEST PLAN 

85 86 87 88 89 90 91 
FY 

Figure D-9.- Aspheric surface fabrication. 
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OBJECTIVE 
0 MINIMIZE THERMAL FLUX ON THE 

DETECTOR 

0 MINIMIZE CHANGES IN THE FLUX CAUSED 

GRADIENT OR TEMPORAL VARIATIONS 
BY CHOPPER-MODULATED THERMAL 

APPROACH 
0 EXPLORE OPTIONS TO MINIMIZING TTE 

COMPATIBLE WITH OTHER SYSTEM 
PARAMETERS SUCH AS 
- DIFFRACTION ANALYSIS 
- RADIOMETER ANALYSIS 
- COATINGS 
- ACTIVE CONTROL METHODS 
- MEASUREMENTS IN LABORATORY 
- OPTICAL CONTAMIr\tATION (FLIGHT) 

' 6 -  
5 ------------- 
4 -  

3 -  

2 -  

1 -  d 
0 I 1 1 I I I I 

85 86 87 88 89 90 91 
FY 

RAT IO NA L E 

0 MAXIMIZE SNR 

ALTERNATIVES 

0 PERFORMANCE COMPROMISED 

6 -  
5 -  
4 -  
3 -  
2 -  
1 

-_ri 200 K 

Figure D-10.- Thermal background management. 
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OBJECTIVE 

0 DEVELOP AND PROVE NEW BEAM 
SWITCHING WHICH MEETS THE UNIQUE 
REQUIREMENTS OF LDR 

APPROACH 
0 DESIGN AND CONSTRUCT ONE OR MORE 

ON REIMAGING THE PRIMARY MIRROR 
ON A SMALL FLAT WHICH IS TILTED FOR 
BEAM SWITCHING. THESE DEVICES WILL 

BEAM-SWITCHING DEVICES WHICH RELY 

BE OPERATED ON SUITABLE GROUND- 
BASED TELESCOPES FOR INITIAL EVALU- 
ATION AND ON A 3-m BALLOON TELE- 
SCOPE FOR TEST AT LDR WAVELENGTHS 
AND THERMAL ENVIRONMENT 
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4 
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RATIONALE 

0 THE "SECONDARY CHOPPER" APPROACH, 
WHICH IS HIGHLY DEVELOPED FOR 
GROUND-BASED 10-pm TELESCOPE USE TO 
ACHIEVE BETTER THAN ONE PART IN 106 
BACKGROUND SUPPRESSION, CANNOT 
MEET THE SPECIFICATIONS FOR LDR 
BECAUSE OF IMAGE DEGRADATION AND 
HIGH MOMENT OF INERTIA OF LDR 
SECONDARY. ALTERNATIVES TRIED IN 
THE PAST HAVE NOT ACHIEVED DESIRED 
SECONDARY CHOPPER PERFORMANCE. 

ING BACKGROUND SUPPRESSION TO ONE 
PART IN l o 6  REQUIRES OPERATIONAL 

CAL OBSERVING CONDITIONS 

A NEW APPROACH IS REQUIRED. ACHIEV- 

PROOF UNDER DEMANDING ASTRONOMI- 

ALTER N AT I V ES 
0 LOSSOF LDR IMAGE QUALITY AND/OR 

INSTRUMENT SENSITIVITY 

8300K 

$120K (FIBANDTEST BALLOON 100 urn ON 

l t  
O V  

85 86 87 88 89 90 91 
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Figure D-11.- Design and evaluate beam switching technique suitable for LDR. 
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OBJECT1 VE 
ASSURE THAT THE TECHNOLOGY TASKS 
WILL DEVELOP PRODUCTS CONSISTENT 
WITH THE IMAGE QUALITY SPECIFIED BY 
THE SCIENCE TEAM 

APPROACH 

0 USING ADVANCED OPTICAL SYSTEM 
DESIGN COMPUTER PROGRAM, PERFORM 
AN END-TO-END RAY TRACE AND 
DIFFRACTION ANALYSIS AND CONTINU- 
OUSLY UPDATE THE PREDICTED 

ALLY ADVANCING TECHNOLOGY TASKS 
PERFORMANCE BASED ON THE CONTINU- 

4 -  

.. 
85 86 87 88 89 90 91 

FY 

RATIONAL E 
0 NEED FOR A SUPERVISORY EFFORT TO 

MONITOR THE TECHNOLOGY DEVELOP- 
MENTS AND TRANSLATE THE DEVELOP- 
ING SUBSYSTEM PERFORMANCE 
PARAMETERS INTO IMAGE QUALITY FOR 

SIGHT COMMITTEES 
THE SYSTEM AND THE SCIENCE OVER- 

ALTERNATIVES 

0 COST INCREASE, PERFORMANCE 
COMPROMISED, SCHEDULE NOT MET 

$350K/yr 

1 I I I 1 I I 

85 86 87 88 89 90 91 
FY 

Figure D-12.- Image quality. 
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APPENDIX E 

STRUCTURES AND MATERIALS TECHNOLOGY PANEL REPORT 

Structural and Materials Panel Members 
Martin Mikulus - Chairman 
Robert Freeland Jet Propulsion Laboratory 
John Hedgepeth Consul tan t 
Paul McElroy Jet Propulsion Laboratory 
Richard Russell 
William Witt Rome Air Development Center 

NASA Langley Research Center 

NASA Langley Research Center 

Structures and Materials Panel Approach 

The structures and materials panel’s approach to the LDR issues consisted of: 

1. Data reviewed from contractor study reports and the JPL system study 
results . 

2. Four basic technology areas selected for all proposed developments within 
the structures and materials areas. 

3 .  Technology development plans generated for each of the areas. 

4 .  The four technology areas prioritized with respect to the selected 
criteria. 

The prioritization criteria were defined as low weight, low cost, and operational 
reliability. The structures and materials technology areas chosen were: 

1 .  Reflector panels - low weight and low cost 
a. Structural composites 
b. Glass 
c. Other 

2. Structural concepts - low weight and low cost 
a. Deployable 
b. Erectable 
c. Thermal shield 

3 .  Structural system dynamic simulation 
a. Joint nonlinearity 
b. structural damping 
c. Model fidelity 
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4. Flight experiments 
a. Structural assembly 
b. Concept performance 
c. Model verification and refinement 

Structures and Materials Panel Conclusions 

The panel made the following conclusions: 

1 .  Light-bucket-mode requriements dictate the need for <0.5-~1m-rms primary 
2 reflector panels which can be satisfied only by 20- to 30-kg/m 

this time. 
glass technology at 

2. Alternate materials for primary reflector panels have the potential for 
1- to 5-~m-rms surface accuracy with areal densities of <10 kg/rn2 and low cost. 

3 .  High structural performance with inherent reliability and predictability 
result in low-cost systems. 

4. Structural weight has major impact on total LDR system. 

5. Structural-system dynamic simulation with high-fidelity modeling is 
required for predicting micrometer-level dynamic response to achieve desired perfor- 
mance goals. 

6. Structural space experiments are required to validate construction proce- 
dures, concept performance, and analytical modeling. 

7. The highest-priority technology area is for primary reflector panels that 
are lightweight and low cost, and that demonstrate high surface precision. 

Primary Reflector Panel Development 

Based on the review of the contractor reports and the JPL study, it was deter- 
mined that low-weight/low-cost primary reflector panels are a technology "driver" 
since their characteristics significantly affect the entire LD9 design. 
state of glass technology does not meet these requirements and requires further 
development. 
should also be considered seriously. The panel recommended that independent, but 
parallel, programs should be continued for the materials research and development of 
an affordable, lightweight (110 kg/m ) mirror panel with a high-precision reflector 
surface (<2 urn rms) which demonstrates long-term dimensional stability and low CTE 
behavior Ti2~10-~/ K). 
to determine their applicability to LDR primary-reflector requirements. 

The present 

The state of glass technology suggests that other candidate materials 

2 

Other materials, such as metals, should also be investigated 

the technical approach is to evaluate a number of options to the point of 
sample panel fabrication then select one or more baselines that would be developed 
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to the point of proof-of-concept hardware. 
a single prototype-panel fabrication (fig. E-1 ) . 

At that time, selection will be made for 

Structural System Dynamic Simulation 

The design trade studies required to optimize the structural system and the 
generation of realistic estimate of on-orbit performance can be accommodated only by 
an analytical process with the capability of accounting for micrometer-level dynamic 
response. This process will have to accurately account for the effects of struc- 
tural joint nonlinearity; the identification, characterization, and simulation of 
structural damping; and the extension of current capability for accurately simulat- 
ing structural dynamic behavior to the fidelity needed for LDR. 

Such an analytical capability will significantly enhance the design process 
used to eliminate or minimize the effects of joint nonlinearities, and effectively 
use the inherent system damping to reduce the amplitude responses and settling 
time. Additionally, this capability is needed to project how well the LDR structure 
meets its functional requirements. 
sive flight experiments to characterize the LDR structural systems and validate 
performance estimates. 

This technology will reduce the need for expen- 

A significant portion of the estimated funding for the first 2 yr is for the 
hardware to be used for the structural characterizations. If hardware for struc- 
tural joints and full-scale structural models is developed to support other related 
technology developments and is available for this technology development, substan- 
tial resources might be saved (fig. E-2). 

Structural Concepts: Deployable and Erectable 

Structural concepts for space deployment or assembly are required for the 
primary and secondary reflector and their support structures. An attractive combi- 
nation of these two major elements is a great challenge and the combination must be 
low cost and lightweight in addition to being stiff and reliable. 

The following goals were established: 

2 1. Primary reflector structure ......... <5 kg/m 
2 2. Thermal shield ...................... < 1  kg/m 

3.  Natural vibration frequency ............ > 1  Hz 
4. Passive damping ........................... 3% 
5. Structural cost .................. <$lO,OOO/kg 
6. Primary structure accuracy ....... - <I00 pm rms 

The rationale for establishing these goals is that the structural weight has a 
major impact on the total system; high structural performance and inherent opera- 
tional reliability and predictability results in a low-cost system. It appears that 
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EVA and remote manipulation will be needed, but the total assembly times will be 
short and bounded. 

The approach will be to evaluate a number of options for joints and deployable 
and erectable concepts analytically and with models for the first 2 yr. 
baseline selection will be made and developed to the point of performance demonstra- 
tion with realistic hardware models (fig. E-3). 

Then a 

Flight Experiment 

A structural flight experiment will be required to validate the high-fidelity 
modeling necessary to accurately predict the micrometer-level dynamic responses to 
achieve the desired LDR performance goals. This experiment will determine the 
overall dynamic structural behavior of the joints, structural members, panels, and 
damping in the space environment. In addition, this experiment will validate the 
construction procedures and the overall structures performance capability. This 
data base will reduce the program risks and uncertainties associated with high- 
fidelity modeling capability. 

The experiment proposed is based on a reduced-size LDR system structure t h a t  

~ 

requires the Space Station services as the full-scale LDR and demonstrates the same 
levels of performance for the critical technologies (fig. E-4). 
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KEY ISSUE 

0 INDEPENDENT, PARALLEL DEVELOPMENT 
PROGRAMS OF COMPOSITE MATERIALS 
TO ACCOMMODATE LOW WEIGHT/LOW 
COST PRIMARY REFLECTOR TECHNOLOGY 

GOALS 

0 AREAL DENSITY < 10 kg/m2 

0 AFFORDABLE LDR 

0 SIZE: 1-2m 
0 ORBITAL STABILITY < 2 pm rms 

0 ON-ORBIT CTE < 2 (10-6/K) 

0 LONG-TERM DIMENSIONAL STABILITY 

TECHNOLOGY ASSESSMENT 

0 LIGHTWEIGHT, LOW-COST REFLECTOR 
PANELS NOT IDENTIFIED IN CURRENT 
PROGRAMS 

< 10 kg/m2 TECHNOLOGY 
1 1  
0 

'085 86 87 88 89 90 91 92 
CALENDAR YEAR 

RAT ION ALE 
0 THE CHARACTERISTICS OF THE PRIMARY 

REF LECTOR PANELS SIGN I FICANTLY 
IMPACT THE ENTIRE LDR SYSTEM 

0 RECENT DEVELOPMENTS IN COMPOSITE 
MATERIALS HAVE DEMONSTRATED HIGH 
POTENTIAL FOR LDR 

SCHEDULE AND BUDGETARY PLAN 

CANDl DATE MATER IA LS (PR IOR IT1 ZED 

COMPOSITES 

* GLASS 

i 6  '1 *METALS 
G3AL: LEVEL 5 BY 1991 _.-- ----- - - 

$2M 
PROTOTYPE PANELS 

PROOF OF CONCEPT 

CONCEPTUAL DESIGN 

CALENDAR YEAR 
0 COST FOR SINGLE OPTION DEVELOPMENT 

Figure E-1.- Primary-reflector banel development. 
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KEY ISSUES 

0 ACCURATE ACCOUNT FOR JOINT 

0 IDENTIFICATION AND ACCURATE 

NONLINEARITY 

CHARACTERIZATION OF STRUCTURAL 
DAMPING 

0 HIGH-FIDELITY NCNLINEAR MODELING 
TECHNIQUES ADEQUATE FOR LDR NOT 
AVAl LABLE 

OBJECTIVES/GOALS 
0 DEVELOP AND VALIDATE AN ANALYT- 

ICAL PROCESS THAT WILL BE AVAILABLE 
WHICH CAN ACCURATELY PREDICT LDR 
pm-LEVEL DYNAMIC RESPONSES 

0 JOINT EXPERIMENTAL 
CHARACTERIZATION 
AND SIMULATION 

STRUCTURAL DAMPING 
EXPERIMENTAL 
CHARACTERIZATION 
AND SIMULATION 

HIGH-FIDELITY MODEL 
DEVELOPMENT 

TECHNOLOGY ASSESSMENT 

0 LDR-PERFORMANCE PREDICTIVE CAPA- 
BILITY NOT CURRENTLY IDENTIFIED IN 
PROGRAM 

$600 K 

$2000 K 

$1200K 

1 1 I 1 I I 85 86 87 88 89 90 91 92 
FY 

RATIONALE 
0 THE EFFECTS OF JOINT NONLlNEARlTlES 

CAN BE ELIMINATED OR MINIMIZED BY 
DESIGNS 

0 EFFECTIVE USE OF DAMPING CAN 
REDUCE RESPONSE AMPLITUDES AND 
SETTLING TIMES 

0 HIGH-FIDELITY MODELING IS REQUIRED 
FOR LDR PERFORMANCE PROJECTION 

ALTERNATIVE 

0 LARGE-SCALE STRUCTURES SPACE 
CHARACTER I ZAT ION 

RISK REDUCTION 

0 PERFORM HIGHLY ACCURATE DYNAMIC 
SIMULATION TO VERIFY LDR 
R EQU I R EM EN TS 

SCHEDULE AND BUDGETARY PLAN 

Figure E-2.- Structural system dynamic simulation. 
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KEY ISSUE 

0 THE STRUCTURE OF THE PRIMARY 
REFLECTOR AND THERMAL SHIELD MUST 
BE LOW COST AND LIGHTWEIGHT IN 
ADDITION TO BEING STIFF AND RELIABLE 

OBJECT I VES/GOA LS 

0 PRIMARY REFLECTOR 

0 THERMAL SHIELD 

0 NATURAL VIBRATION > 1  Hz 

0 STRUCTURAL INSTALLED <$10,00O/kg 

PASSIVE DAMPING > 3% 
0 DEVELOP AND EVALUATE PREDICTABLE 

JOINTS 

0 DEVELOP AND EVALUATE ASSEMBLY 
TECHNIQUES AND PROCEDURES 

0 PRIMARY STRUCTURE ACCURATE TO 100 
prn rrns 

< 5 kg/m2 

< 1 kg/m2 

STRUCTURE 

FREQUENCY 

COST 

TECHNOLOGY ASSESSMENT 

w 
I- FY 

RATIONALE 
0 STRUCTURAL WEIGHT HAS A STRONG 

INFLUENCE ON THE TOTAL-SYSTEM COST 

HIGH-STRUCTURAL PERFORMANCE AND 
I NHER ENT OPERATIONS RE L l AB1 L l  TY 
AND PREDICTABILITY RESULT IN LOW 
SYSTEM COST 

0 EVA AND REMOTE MANIPULATION ARE 
CLEARLY NEEDED. TOTAL ASSEMBLY 
TIMES MUST BE KEPT SHORT AND 
BOUNDED 

XHEDULE AND BUDGETARY PLAN 

86 87 88 89 90 91 
>EPLOYABLE CONCEPTS 
4ND JOINT DEVELOPMENT 

iRECTABLE CONCEPTS 
\ND JOINT DEVELOPMENT 

ASSEMBLY 
DEVELOPMENT 

STRUCTURAL MODEL: 
FABRICATE AND TEST 

I I I I 1 1 

$200K 

$1000K 

Figure E-3.- Structural concepts--deployable and erectable. 
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GOALS 

0 DETERMINE THE DYNAMIC STRUCTURAL 
BEHAVIOR OF THE JOINTS STRUCTURAL 
MEMBERS, PANELS, AND DAMPING 
TREATMENTS IN THE SPACE 
ENVIRONMENT 

SIMULATION 

PROCEDURE 

0 VALIDATE THE LDR STRUCTURAL 

0 DEMONSTRATE CONSTRUCTION 

TECHNOLOGY ASSESSMENT 

I I 1 

86 87 88 89 90 91 92 
FY 

RAT I ONA L E 
0 THE STRUCTURAL DYNAMICS HAS LARGE 

EFFECT ON PRECISION OF OPTICS 

0 A VALIDATED MODEL CAN BE USED TO 

ING CONDITIONS 
PREDICT PERFORMANCE UNDER VARY- 

0 REDUCES PROGRAM RISK 

FURNISHES HARDWARE-COST DATA BASE 

v) 
Y 

I- 
2 

SCHEDULE AND BUDGETARY PLAN 

TEST 
$500K 
- 

SPACE 
TEST 
S6M 
- 

POST-FLIGHT 
ANALYSIS - 
$500K 

1 I 1 1 1 I 

86 87 88 89 90 91 92 
FY 

Figure E-4.- Flight experiments. 
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APPENDIX F 

THERMAL AND POWER TECHNOLOGY PANEL REPORT 

. NASA Ames Research Center Peter Kittel 
Jet Propulsion Laboratory Pete Masion 

Walt Petrick 
Manny Tward 
Bob Miyake 
A1 Diner 

Eastman Kodak Company John Meyers 
Fairchild Space Company Bernie Rabb 
Lockheed Missiles and Space Company Ted Nast 

LDR Thermal and Power Technology Panel 

Discussion 

At present, the thermal and power technology does not exist to meet the current 
LDR requirements. The present level of the system concept and requirements is 
inadequate for defining the thermal requirements. Further system studies that 
include thermal considerations are needed. A "point" design or designs that can be 
thermally analyzed would be a good start in this process. 
evolve in an iterative process between all of the subsystems. 

Such a design needs to 

With the present level of requirement definition, it is not clear which of 
several possible technologies are best suited to LDR. Therefore, in some areas, 
parallel technology efforts need to be carried out, with a decision made at some 
later date (perhaps as late as Phase B). 

The thermal  a s p e c t s  of LDR can be broken i n t o  s e v e r a l  d i s t i n c t  reg ions .  These 
are : 

1. The front end, comprising the primary, the secondary, and the sunshade. 
The shear size o f  this part dictates the use of passive cooling techniques. Small 
amoxnts of power could be used for final trim. The drivers in this region are the 
k1 K uniformity across the primary, the Sun- and Earth-avoidance angles, and the 
secondary temperature. The temperature-stability requirement is undefined. 

Status: Preliminary analyses have been carried out which show that the uni- 
formity requirement can only be met with a large sunshade and may still require some 
active control with heaters. The 125 K temperature on the secondary Zannot be met 
with passive techniques. 

Recommendations: More extensive modeling is needed to study the effect of all 
of the requirements and options. It is noted that some of the requirements may not 
need to be met simultaneously. For example, the uniformity requirement can be 
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relaxed for most measurements. Thus, for those times when the 21 K uniformity is 
needed, perhaps some other constraint can be changed, such as increasing the Sun- 
and Earth-exclusion angles, which would improve the uniformity at the expense of 
observation opportunities. Therefore, a second recommendation is that the require- 
ments be reviewed to see which ones must be met simultaneously and which ones can be 
relaxed for certain types of observations. 

- 

2. The intermediate optical path, comprising the baffle, the beam splitter, . 
and any other optical components between the secondary and the instruments. 
driver in this region is the power dissipation, particularly if an active mirror (as 
in the JPL design) is used. 

The 

Status: Power and temperature requirements are unknown. For the high-power 
option (JPL design), an active cooler will be required. Such a long life, space- 
qualified cooler does not exist, but several different prototypes are under develop- 
ment at Goddard Flight Research Center (GSFC), JPL, and DOD. In the low-power 
option, it may be possible to use passive cooling. This option depends to a certain 
extent on which type of cooler is chosen for the instruments. The most favorable 
would be a single stored-cryogen cooler. The vent gas could be used to cool this 
subsystem. 

Recommendation: First the cooling requirements need to be defined. Then the 
technology for this subsystem will need to be reassessed. 
required, a study of the applicability of existing development efforts needs to be 
done, followed by a tracking of those efforts to see whether the technology will be 
ready in time. 

If a mechanical cooler is 

3. The instruments. The drivers here are the requirement for long-life 
I (10-yr) single-instrument changeout on 3-yr intervals; the demountable interface and 

the cooling requirements range from 350 mW at 4 K to 100 mW at 2 K. The changeout 
requirements drive the design to separate instrument modules with their individual 
coolers. This separation has a large thermal impact. There are two approaches to 
the cooler design, ( 1 )  a passive stored-cryogen or (2) a low-power active refrigera- 
tor. 
approach would be best. The current estimate for the instrument cooling require- 
ments are given in Table F-I. 

The cooling requirements are in the region where it is not obvious which 

Status: Active coolers for these temperature and power requirements do not 

The stored-cryogen approach 
exist, even in ground-based applications. The required power levels are consider- 
ably lower than current ground-based refrigerstors. 
requires on-orbit resupply, which has not been demonstrated. 

Recommendation: Since this is a critical part of the whole system, a parallel 
An active cooler should be developed and cryogen resupply approach is recommended. 

should be demonstrated. The requirement for separate instrument coolers should be 
reassessed. If the instruments could be put into a single chamber, the interface to - 
LDR would be simplified. 
instrument package to be replaced with its cryogenic system every 3 yr. 
replacement unit would use SIRTF-type technology and is within current capabilities. 

Furthermore, this simplification would allow the complete 
Such a 
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4. The sub-Kelvin cooler. The driver here is the operating temperature. 

3He coolers are being developed at ARC and ADM coolers are being 

Above -0.2 to 0.3 K, there are two choices: adiabatic demagnetization (ADM) or 3He. 

Status: 
developed at ARC and GSFC. 
Space-qualified units are planned. 

At present, only components have been demonstrated. 

Recommendation: Fabricate and demonstrate space-qualified coolers. 

5. Power. The driver here is the large amount of power required if active 
refrigerators are used, and the resulting system interactions with the large, 
floppy, steerable structure. 

Status: Solar-cell power systems are a mature technology and are suitable if 
total power requirements are low (the case if passive coolers are used). If active 
coolers are used, the size of the solar cell panels may be unmanageably large and a 
more advanced power system such as planned for the Space Station may be required. 

Recommendations: Study the system impacts of the power system on LDR. Accel- 
erate the development of advanced power systems if the high-power approach is taken. 

Technology-development plans have been formulated for each of the individual 
These plans are summa- technologies called out in the preceding recommendations. 

rized in four-quadrant charts. The charts f o r  the front end of LDR are shown in 
figures F-1 through F-4. These cover the technologies involved in thermal-control 
surfaces, actuators, sunshade geometry and orbital constraints, and panel materials, 
respectively. The four-quadrant chart for the intermediate optical path is shown in 
figure F-5. 
The two technology options for cooling the instruments are shown in figures F-6 and 
F-7. 
tively. The chart for the subKelvin cooler technologies is given in figure F-8. 
Finally, figure F-9 covers the development plan for the power system. 

This chart covers the technology for cooling the intermediate optics. 

These charts cover the passive- (stored-) and active-cooler options respec- 

These charts summarize the best estimates of the panel members. The charts are 
intended to guide the early phases of technology development for LDR. 
mended that the charts be reviewed and modified periodically as the technologies 
develop and as the requirements evolve. 

It is recom- 
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TABLE F-I.- HEAT LOADS 

Instrument 

High-resolution 
spectrometer, 
3 mm-400 urn 
High-resolution 
spectrometer, 
500-200 pm 
Photoconductor 
spectrometer, 
200-35 prn 
Fabry-Per0 t 
interferometer, 
200-35 urn 

spectrometer 
Grating 

Heterodyne 

Far-infrared 
array 

camera 

Submillimeter 
camera 

Beam splitter 
and baffle 

Mass, 
kg 

200 

200 

200 

180 

150 

200 

150 

200 

Temperature K 

Required 

20 
4 

200 
20 

20 
4 

20 
4 
2 

20 
4 
2 

20 
4 

20 
4 
2 

20 
4 

0.1-0.3 
100 

Des ired 

2 

2 

70 

Yay be reduced by Hemps technology to 60 mW. 
Zonduction from 20 K. 

Heat load, mW 

Intrinsic 

300a 
10 

300 

100 

40-80 
100 

6-40 
1 oooc 
350 

30 
200 

0.01 
2000-5000 

1 od 

Aperture 

1-10 

1-10 
1-10 

1-10 

1-10 

1-10 

1-10 

10 
small 

Parasitic 

50b 

200 
50 

200 
50 

50 

300 
50 

50 

‘Possible heat reduction using Hemps technology to 200 mW. 
dEstimated load caused by lower stage refrigerator. 
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PROBLEM/REQUlREMENTS/GOAL 

LONG-TERM STABILITY 

0 CONTAMINATION TOLERANCE 

PENETRATION - MICROMETEOROID 
THREAT DEGRADATION 

LOW-TEMPERATURE THERMAL OPTICAL/ 
MATERIAL PROPERTIES 

TECHNOLOGY ASSESSMENT 
0 SAMPLES HAVE BEEN ORBITED (i.e., STS) 

0 THREAT RECOGNIZED, BUT NOT 
QUANTI FlED 

J 

$ "87 88 89 90 91 
FY 

RATIONAL E 
0 DEGRADATION OF SURFACE AFFECTS 

TEMPERATURE LEVEL AND ORBITAL 
TEMPERATURE CHANGE 

0 TEMPERATURE GRADIENT MAINTAINED 

0 CONTAMINATION AFFECTS THERMAL 
STAB1 LlTY 

0 SUPPORT CRYO/OTHER LOW- 
TEMPERATURE EQUIPMENT 

DEVELOPMENT PLAN 

r 
TEST MATERIALS [ DEVELOP 1; $ 

I- MATERIAL PROPS - 
n 

Figure F-1.- Thermal con t ro l  surfaces--con'tamination/penetration hazzard.  
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PROBLEM/REQUI R EMENTS/GOAL 
0 FIGURE CONTROL MUST BE MAINTAINED 

UNDER THERMAL DEFORMATION 
EFFECTS 

TECHNO LOGY ASSESSMENT 

0 RELATED DOD ACTIVITIES WITH 
"SIMILAR" REQUIREMENTS 

0 LDR UNIQUE REQUIREMENTS MUST BE 
ADDRESSED 

a 
2 '85 86 87 88 89 90 91 
a 

RATIONAL E 

0 ACTUATORS ON BACKUP STRUCTURE 
COMPENSATE FOR BACKUP-STRUCTURE 
THERMAL DEFORMATION 

0 FIGURE-CONTROL ACTUATORS (ON 
REFLECTORS) COMPENSATE FOR PANEL 
THE RM A L DISTORT ION 

DEVELOPMENT PLAN 

TO BE INCLUDED IN 
I NTEG RATED F I G UR E 
CONTROL TECHNICAL 
DEVELOPMENT ---------- 

-I 
w 1:; w 

2 z  

85 86 87 88 89 90 91 w 
d 

Figure F-2.- Actuator--figure control. 
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PROB L EM/R E QU I R EM E NTS/GOA L 
a SPACECRAFT POINTING AFFECTS 

SUNSHADE GEOMETRY; THUS REFLECTOR 
THERMAL ENVIRONMENT AFFECTS 
TEMPERATURE LEVEL, UNIFORMITY 

TECHNOLOGY ASSESSMENT 

0 RELATED TO MISSION PLANNING 

RAT 10 N A L E 
0 TRADEOFF BETWEEN SUNSHADE AND 

ORBITAL CONSTRAINTS SHOULD BE 
ASSESSED AS THEY AFFECT SCIENCE 
OBJECTIVES 

0 THE EFFECTS OF ORBIT INCLINATION 
AND THERMALLY DICTATED SLEWING 

DEVELOPMENT PLAN $[-::-:-,-:-,-- DEVELOP THERMAL ] 6 $  -I 

4,  A T 1  I TUD E 
REQUIREMENTS $0.20M v) 

STUDIES SO.1OM - 
85 86 87 88 89 90 91 92 w 

K 

-.I 

2 s  

0 9  

2 CONDUCT TRADE 

Figure F-3.- Sunshade geometry/orbital constraints--thermal. 
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PROBLEM/REQUlREMENTS/GOAL 

IDENTIFY STABLE PRIMARY REFLECTOR 
MATERIAL THAT MEETS THE LDR 

THERMAL DISTORTION - 2 pm rms 

PRIMARY TEMPERATURE LEVEL - 200 K 
OR LESS 

PRIMARY TEMPERATURE GRADIENT - 
21.0 K (GOAL) 

SCIENCE REQUIREMENT - PANEL 

OBJECTIVE 

DEVELOP PRIMARY REFLECTOR 

REFLECTOR MATERIAL DEMONSTRATION 

MATERIAL TO MEET REQUIREMENTS 

TECHNOLOGY ASSESSMENT 

SMALL-SIZE TECHNOLOGY DEVELOPMENT 
PANELS MADE THAT DEMONSTRATE 
MEETING LDR-THERMAL STABILITY 
R EQUl REM ENTS. FULL-SCALE DEMON- 
ST RAT 10 N R EQU I R ED 

DEMONSTRATED. ADDITIONAL EFFORT 

PAN EL TA I LOR AB1 L ITY 

INITIAL ANALYTICAL CAPABILITY 

REQUIRED TO VERIFY FULL-SCALE 

MANUFACTORABILITY AND LONG-TERM 
STABILITY HAVE NOT BEEN DEMON- 
STRATED FOR COMPOSITES 

RATIONAL E 

0 CTE CHARACTERIZATION OF MATERIALS 
THAT WILL MEET LDR SCIENCE REQUIRE- 
MENTS (i.e., TAILORABILITY OF CTE) 

DEMONSTRATION OF MANUFACTURING 
REPEATABILITY 

LONG-TERM STABILITY 

DEVELOPMENT PLAN 

85 86 87 88 89 90 91 92 
FY a 

TOTAL $1.75 M 

Figure F-4.- Panel materials--primary. 
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PROBLEM/REQUlREMENT/GOAL 
0 THE REAR OPTICS MUST BE COOLED TO 

ATORTECHNOLOGYDEVELOPMENT 
ACTIVITY WILL BE INVESTIGATED FOR 
TECHNOLOGY THAT IS APPLICABLE TO 
THE LDR NEEDS. THE NECESSARY 
ANALYSIS MUST BE PERFORMED BASED 
ON DEMONSTYATED TECHNOLOGY TO 
ASSURE THE PRESENT TECHNOLOGY CAN 
BE APPLIED TO THE LDR NEEDS 

100 K. THE PRESENT EXISTING REFRIGER- 

lOOK COOLER DEVELOPMENT 
7 r  

3 1  

I 1 1 I I 1 I 

86 87 88 89 90 91 92 
1 '  

FY 

RATIONALE 

AT PRESENT, THERE ARE NO LONG-LIFE 
(3-yr) SPACEBOR N E COOLERS AVAl LABL E 
TO SATISFY THE LDR NEED 

WESTIGATION 

ANALYSIS 

INTERFACE 
STUDIES 

1 1 I 1 I I 1 

86 87 88 89 90 91 92 
FY 

Figure F-5.- LDR intermediate optics cooling. 
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PROBLEM/REQUI R EMENT/GOAL 

0 REFILL LIQUID He DEWAR IN ORBIT NOT 
YET DEMONSTRATED 

0 LONG-TERM STORAGE; 10-yr LIFE AT 
350 mW 

SOA EVALUATION 

7 -  

FLIGHT TEST OF 

g 2 -  COMPONENTS 
I - 1  I I I 1 I 1 

86 87 88 89 90 91 92 
FY 

RAT IO NA L E 
0 REQUIRED CRYOGEN STORAGE FOR 10-yr 

LIFE REQUIRES LARGE MASS 
0 ALTERNATIVE - REPLACE TANK WITH 

NEW INSTRUMENT PERIODICALLY 

0 SIMPLER INTERFACE (INSTRUMENT 
MODULE TO LDR) THAN ACTIVE 
SYSTEM: 
- NO POWER 
- NO HEAT REJECTION 

PLAN 

v) 
Y 

I- 
2 

250 K STUDY 
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FY 

Figure F-6.- Instrument cooling subsystem (stored cryogen). 
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PROBLEM/REQUlREMENT/GOAL 

0 DEVELOP A 4 K, 3-yr REFRIGERATION 
SUBSYSTEM WITH A 350-mW MAXIMUM 
HEAT-LOAD CAPACITY AND A 2 K, 3-yr 
REFRIGERATOR SUBSYSTEM WITH A 
100-mW MAXIMUM HEAT-LOAD CAPACITY 

TION TECHNOLOGIES FOR APPLICABILITY 
TO LDR REQUIREMENTS OF 1 W AT 20 K 
AND 5 W AT 100 K 

INVESTIGATE EXISTING 12 K REFRIGERA- 

0 INTERFACE REFRIGERATION SUBSYS- 
TEMS WITH INSTRUMENT AND SPACE- 
CRAFT SYSTEMS TO INCLUDE THE 
FOLLOWING ISSUES: 
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COLD INSTRUMENT MICROPHONICS 
CHANGEOUT 

POWER, SIZE, 
WEIGHT 
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I 1 1 I 1 I 

85 86 87 88 89 90 91 

RATIONALE 

LOW-TEMPERATURE (2 K TO 12 K I  
REFRIGERATION TECHNOLOGY IS NOT 
BEING DEVELOPED FOR SPACEBORNE 
APPLICATIONS 

0 A. F. REFRIGERATION TECHNOLOGIES 
NOT DIRECTLY APPLICABLE TO LDR 
NEEDS AND REQUIREMENTS 

0 LESS MASS THAN STORED SYSTEM 

TECHNOLOGY 
STUDIES 
LAB. DEV. OF 
BASIC TECH 

TECH. DECISION 
POINTS 

DESIGN, FAB. OF 
TEST SYSTEMS 

C R Y 0  SYS. FUNCT. 
LIFE TEST 

TECH READINESS 

SYSTEM 1 NTE R FAC ES 

- 400K 

800 K - 
v v  

1.8M 

400K 

V 
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FY 

Figure F-7.- Instrument cooling subsystem (active). 
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REQUl REMENTS 

0 PROVIDE COOLING FOR BOLOMETER 
(ARRAYS) IN 50-300 rnK RANGE 

STAGE FROM 2-4 K 

0 LONG LIFE 
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b 3He LIMITED TO A MINIMUM TEMPERA- 
TURE IN 0.2-0.3 K RANGE 

v) 
Y 
v) 

I- 
a 

50 K 
IDENTIFY 
REQUIREMENTS 
A DECISION 

500K DESIGN FAB 

TEST 400K 

1 I 1 I 1 1 

: 87 88 89 90 91 92 
FY 

Figure F-8.- Sub-Kelvin coolers. 
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R E QU I R EM EN T/O BJ E CT I V E 

0 7-kW COOLER POWER 
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Figure F-9.- Power. 
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APPENDIX G 

SCIENCE INSTRUMENTS PANEL REPORT 

Introduction 

The primary task of the Science Instruments panel was to prepare a technology 
augmentation plan for readying those instrument technologies that are critical to 
LDR. In addition, the panel examined those aspects of the LDR instrument complement 
that tax the resources of other spacecraft systems, and examined alternative 
instrumental approaches. 

Neither contractor reports nor the JPL report define the need for special 
This subject was considered at the 1982 instruments and instrument technology. 

Asilomar meeting. 
Phillips and Watson provided the indepth analysis needed for the panel to perform 
its assignment. The Phillips/Watson report was augmented by preliminary abstracts 
of a report on submillimeter instrumentation which is in preparation at the GSFC. 

However, a subsequent report by the SCC for LDR edited by 

Approach 

The Phillips/Watson report addressed five issues of present interest: science 
requirements, comparison of instrument techniques, a strawman instrument complement, 
technology assessment, and technology development recommendations. The panel 
reviewed and, where appropriate, reassessed the findings and recommendations of the 
Phillips/Watson report. 
were made to critically assess the capabilities and performance goals of the straw- 
man instrument complement. End-to-end performance of the LDR instruments is poorly 
understood at this time and issues such as background subtraction remain poorly 
understood. 

The review was not comprehensive and no particular attempts 

The LDR strawman instrument complement (fig. G-1 and table G-I) specified by 
Phillips/Watson consists of eight instruments. 
number of instruments and still maintain the same overall capability. 
is to extend the capabilities (range of frequency and frequency resolution) of 
individual instruments. Another is to deploy four of the instruments in the initial 
instrument module; after 2 to 4 yr of operation, these instruments would be replaced 
with four new instruments. However, we have used the eight-instrument strawman 
complement as the baseline for our technology plan. 

It may be possible to reduce the 
One approach 

Demands on System Resources 

Resource requirements for the strawman payload were discussed in the 
Phillips/Watson report and reevaluated by the panel. Some of these requirements 



were iterated with other panels--the Science panel, the Systems panel, and the 
Thermal Power panel. 

Power/Mass- Power/mass estimates for the LDR instruments are quite uncertain. 
These estimates were not updated by the panel. 
explicitly. A summary is given in table G-11. 

Power data were not determined 

Temperature/Heat Loads- The required temperatures and the corresponding heat 
loads were discussed in some detail by Phillips/Watson (table F-I). 
attempted to more accurately characterize the thermal characteristics and document 
the basis for those estimates so that they could be updated in the context of tech- 
nology improvement. A summary is given in table F-I. 

The panel 

Data Processing/Communications- Data processing and communications needs are 
quite uncertain. 
below. 

Some of the considerations affecting these needs are outlined 

The direct-detection-array instruments would use much smaller array sizes 
(64 x 64) than the Hubble Space Telescope (1800 x 1800 in each of two cameras). 
However, the readout rates for this high-background instrument will be much higher 
than for ST. It is likely that for the broadband instruments integration times may 
be as short as a few milliseconds. It would be appropriate to coadd these data to 
generate signals of adequate signal-to-noise ratio prior to communicating the data 
to the ground station. 

The heterodyne instruments generate an intermediate frequency (IF) signal with 
bandwidth from 1 to 10 GHz. This signal can be processed into power spectra on the 
spacecraft which results in a large reduction in required data rate. This process 
is the approach used by the NASA Upper-Atmosphere-Research-Satellite/Microwave Limb 
Sounder. 
acousto-optical spectrometers are one way of accomplishing the data collecting and 
the possibility of using digital Very High Speed Integrated Circuit technology was 
recently assessed. 
ground processing station. 
attractive at this time and that the analog approaches look most attractive. 
ever, hybrid and all digital approaches may have application, in particular special- 
ized applications. 

Analog processing techniques such as Surface Acoustic Wave Filters and 

There have also been suggestions of relaying the IF signal to a 
Our judgment is that processing aboard LDR is most 

How- 

Instrument Configuration- The Phillips/Watson report describes an instrument 
configuration in which each of the eight instruments is housed in an independent 
module 2 x 1.3 x 0.95 m in size (fig. G-2). 
independently in orbit and a generic cooler or liquid helium pump provides coolant 
to individual modules. Each instrument is divided between cryogenic and ambient 
compartments (the subdivision shown in fig. G-2 is arbitrary). 
pick-off mirror relays light to the eight instruments. 
operated at any one time. 

Instrument modules can be changed 

An eight-position 
Only one instrument can be 

The Thermal/Power Panel has considered the pros and cons of cooling the instru- 
ment payload with a mechanical cooler through the use of stored cryogens. The 
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Instrument Panel confined its attention to the thermal control of the instruments. 
Two configurations were compared: 
lope and the entire instrument module enclosed in a common cryogenic envelope 
(fig. G - 3 ) .  No definite preference can be established until there is much more 
detail on the payloads, the actual number of instruments in the module, and the 
frequency of change out. 

each instrument in an individual cryogenic enve- 

Science Instrument Technology Needs 

Observational time will be LDR's most critical resource. Observation and 
mapping of faint astronomical sources requires long observation times, even with the 
enormous collecting area of LDR. Instrumental techniques that can reduce the time 
needed for making observations are equivalent to increasing the collecting area of 
the telescope. Conversely, instrument degradation is equivalent to diminishing the 
collecting area of the telescope. 
the performance of the entire system. 
total time needed to make an observation as well as the operational complexity of 
carrying it out. 

Instrument performance has tremendous leverage on 
Enhancements can substantially reduce the 

Improved Detector Sensitivity- Improvements in the sensitivity of individual 
detectors can have tremendous payoff for LDR. 
tion for astronomy in the visible is instructive. 
able detectors have a quantum efficiency approaching unity and, except for the 
faintest sources, detector-sensitivity improvements will have only a marginal 
impact. For this reason, in the future the emphasis must be on increasing the 
collecting area. 
far from the quantum limit and tremendous advantages will be realized from sensitiv- 
ity improvement. 

A comparison with the current situa- 
In that spectral region, avail- 

For the spectral region of interest to LDR, current detectors are 

Arrays- An array of 0-sensing elements of equivalent performance to the best 
individual sensor will reduce the time needed to map a given area of the sky by a 
factor of 0 times. The importance of this enhancement to LDR's capability to form 
continuum and spectral line mapping is discussed in the Science Panel report. 

The full factor of rl advantage will be realized only if the sensors in the 
array are of equivalent performance to the best individual sensors. 
is virtually never realized in practice and it is desirable to make 
that even with a degradation in the performance of the sensors there is still a 
substantial net advantage to using the arrays. Also, arrays reduce, or in some 
cases entirely obviate, the need for mechanical scanning. 

This situation 
large so 

The array sizes usable by LDR are limited now by the available technology, but 

The improvement in 
will ultimately be constrained by the focal-plane area. 
one dimension of an array can be used to form the spectrum. 
data-gathering efficiency through the use of arrays in the direct-detection 
instruments is illustrated in figure G-4. 

In spectral instruments, 
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Heterodyne Instrument/Heterodyne Arrays- The heterodyne instruments on LDR also 
provide an array advantage, but the spatial and spectral multiplexing is more com- 
plex than it is with a direct-detection instrument. The canonical heterodyne array 
spectrometer diagrammed in figure G-4 illustrates some of the concepts and technol- 
ogy relevant to the use of arrays in this type of instrument. 

Simultaneous Use of Instruments- In the LDR instrument package design of 
figure G - 2 ,  only one instrument can be used at a time. 
cient use of telescope resources. Approaches to using more than one instrument at a 
time should be considered. 

This results in an ineffi- 

For the point-detector instruments (1 ,  2, 3 ) ,  each of which uses only a small 
portion of the area of the focal plane and covers a different frequency region, it 
should be possible to implement systems for sharing the telescope by using dichroic 
filters and different parts of the focal plane. For a mapping task there should be 
negligible degradation of performance. 

Each of the area array imagers on LDR will occupy most of the available focal- 
plane area. However, when the spectral coverage is nonoverlapping, it should be 
practical to time-share the telescope by using dichroic mirrors with minor perfor- 
mance degradation. I 

The ground-based astronomical community has avoided the use of beam splitters 
and dichroic filters to facilitate time sharing for a variety of reasons. The 
systems have seldom worked satisfactorily and have significantly degraded the per- 
formance relative to that achievable with a single instrument and a dedicated tele- 
scope. A second reason is that target objects may be of prime interest for investi- 
gations with one instrument, but not with others. Finally, even when there is value 
to observations with two or more instruments, the required observing times may be 
discordant so that there is little advantage to simultaneous operations. 

The use of dichroic filters or focal-plane sharing should receive serious 
investigations for LDR. 
performance degradation in light of ground-based experience. 

That investigation should include a critical assessment of 

Science Instruments--Technology Augmentation Plan 

I The technology for building the instruments needed by LDR does not exist today 
and it will not come into being without a deliberate program to develop it. 

Some of the observational needs for LDR simply cannot be performed at all 
today, even in the laboratory. In other cases, laboratory and ground-based observa- 
tory capabilities exist or could be built, but the technologies require far too much 
power and are far too unreliable to be flown in space. For many detector systems, 
performance falls orders of magnitude short of that of ideal quantum-limited detec- 
tors and so most of the radiation collected by the sophisticated reflector system 
would, in effect, be discarded. Finally, the arrays of detectors which have become 
a standard feature of large telescopes operating in other spectral regions and which 
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enhance the speed of data acquisition by many orders of magnitude do not exist for 
the submillimeter region. The arrays are a critical enabling technology for using 
LDR as a mapping instrument. 

These technology needs can be met by building on the core OAST programs in 
submillimeter heterodyne technology and far-IR direct-detection technology. Augmen- 
tations to that core program have been identified for an FY 1987 OAST New Initia- 
tive. NASA centers, other government laboratories, universities, and industry all 
have important contributions to make to the core program and the augmentation 
program. 

An instrument definition and development program is also needed to guide and 
stimulate the development of the component-level sensor technologies. 
would lead to a refinement of the performance requirements imposed on components so 
that these programs can be focused on specific devices as they mature. 
ment of advanced-instrument systems technology is an inherent part of this instru- 
ment definition effort (table G-111). 

The program 

The develop- 

The areas of component technology needed for LDR instrumentation have been 
grouped into two general categories: heterodyne technology and direct-detection 
technology. These categories parallel the corresponding instrument types repre- 
sented by the strawman payload. 
categories into three subcategories (fig. G-5) and characterized the state of tech- 
nology development in each subarea. The development coding scheme used by Phillips 
and Watson was also used here. 
the relevant technologies appears in figure G-6. 

The science instruiients panel divided each of these 

A comparison of these assessments of the state of 

Agreement was close. 
demands on the technology than from disagreements on the status or promise of any 
given technology development. 
needed to bring the technology to a state of readiness and not to the relative 
importance of these developments. 
a technology task plan to meet the needs of LDR. For the component technology 
categories of figure (3-5, a set of funding task plans has been developed 
(fig. G-7) .  
as part of a NASA new-initiative exercise, were revised downward to the levels 
summarized in figures G-8 and G - 9 .  
on firmer ground and this process will be undertaken by the NASA Sensor Working 
Group during the next 12 mo. 

Differences stemmed more from the recognition of new 

These ratings refer to the character of the work 

Next, we review the technology status and outline 

Funding estimates in each area were made at Asilomar ,and subsequently, 

Further work is needed to place these estimates 

In the remainder of this document, the state of the individual technologies is 
examined. A detailed program plan is included here for only one of the six areas. 
This plan and the remaining five plans will be reviewed by the members of the 
Asilomar panel and the NASA Sensor Working Group. 

Heterodyne Technology- At present, the technologies needed to perform submilli- 
meter observations from space do not exist. 
NASA/OAST initiated a program of submillimeter component development. 
of that program was described by panel representatives from JPL and GSFC. 

Anticipating the needs of LDR, the 
The content 

It should 



be realized that the present OAST program addresses space science requirements in 
addition to those of astrophysics. 
ment of Defence (DOD) activities in submillimeter heterodyne technology: a report 
on a recent NASA-DOD meeting on submillimeter/millimeter technology (F. De Lucia) 
and on activities at Lincoln Laboratories (G. Sollner). 

Reports were also heard on the status of Depart- 

Mixers: To cover the spectral region of interest to LDR, several mixer tech- 
nologies are needed. 
technology is usable (fig. G-lO(a)). 
(SIS) mixer exhibits superior performance at the lowest submillimeter frequencies. 
Germanium photoconductor technologies appear to be close to a successful demonstra- 
tion for the highest frequencies. 
domain of usability of the SIS and photoconductor technologies will be extended 
(fig. G-lO(b)). 

A t  present, for most of the submillimeter region only Schottky 
The superconductor-insulator-superconductor 

With vigorous development, we project that the 

As well as the advantage of higher performance potential, the SIS and photocon- 
ductor technologies show great promise for the development of arrays. 
earlier, arrays are essential for the efficient use of LDR's observational 
resources. 

As noted 

Objectives and rationale for a plan for mixer development are outlined in 
figure G-8. 

Local Oscillators: Local oscillators are needed to cover the same spectral 
range required for the mixers. No single technology exists today for covering this 
broad spectral range and we cannot count on one single technology for the future. 
However, several promising technologies have been identified and intensive develop- 
ment is needed. 
follows. 

A comprehensive discussion of local oscillator alternatives 

Four particularly promising approaches have been identified for vigorous 
development: 

I 1. 
Soviet Union. 
Research Center, Lincoln Laboratories, and the University of Utah shows exceptional 
promise and work on it should be intensified. 

Backward-wave oscillators (BWO) have been developed in Europe and the 
A NASA-sponsored development of a miniaturized device at NASA Lewis 

I 2. The molecular laser is not a new device, but it has never been developed in 
a form suitable for use in space. A research effort at GSFC is directed in part at 
this objective. 
order to develop as a viable alternative to the BWO approach. 

This effort should be better funded and more sharply focused in 

3 .  The quantum well oscillator (QWO) is the most promising of a number of 
newer ideas that are not yet demonstrated on the ground. However, as solid-state 
devices, this concept should offer the advantage of compactness, ruggedness, low 
power and extended lifetime. However, substantial technical problems in device 
physics and microwave technology must be mastered before a QWO is realizable. The 
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NASA program involving JPL, GSFC, and Lincoln Laboratories is addressing these 
problems. 

4 .  Frequency multipliers can also be used for generating the high frequencies 
that are difficult to produce with fundamental oscillators such as the BWO or exist- 
ing solid-state oscillators (e.g., Gunn diode). Frequency multipliers are being 
used on an upcoming space mission, the Upper Atmospheric Research Satellite. For 
LDR the frequency range needed is much higher and there are substantial technical 
challenges to be overcome. Nevertheless, the frequency multiplication approach is 
likely to be the first technology to become available for the lower-frequency end of 
the submillimeter spectral band. 

Although these technologies appear to be the most deserving of emphasis at this 
time, a continuing reassessment of the situation is needed. To provide the impetus 
for getting these local oscillator technologies to a state of readiness, we also 
advocate a 3-yr program cumulating in thorough review of progress and the selection 
of the most promising devices for prototype in FY 1987. 

These activities will need additional support if they are to mature in time for 
LDR. 

Amplifiers and Spectrometers: Amplifiers for the IF signal generated by the 
mixing devices and spectrometers for analyzing the spectral content of that signal 
are critical elements in the submillimeter spectrometer and one for which new 
enabling technologies have important contributions to make. 
worthy are listed: 

Two devices most note- 

1 .  High Electron Mobility Transistor (HEMT). The HEMT device is a transistor 
suitable for amplifying the high-frequency signals in the IF output of submillimeter 
heterodyne mixers. These devices are currently under development for the JPL Deep 
Space Network, but are not expected to receive extensive development for commercial 
or military applications. Development of these devices would have several benefits 
to the LDR heterodyne instruments: lower heat loads in the focal plane (particu- 
larly for array instruments), higher bandwidth, and lower noise. 

2. Multichannel IF Spectrometers. The current technology in space-qualified 
IF spectrometers requires large amounts of power per channel. For the large number 
of channels desired for LDR, the power and physical space requirements will restrict 
the number of channels. These constraints will be most severe for heterodyne arrays 
where a large number of filters would be needed to cope with the volume of data 
generated by the instrument. The acousto-optical spectrometer (AOS) has been devel- 
oped to analyze a single spectral band of data from a single mixer. 
data from an array of mixers, a corresponding array of spectrometers is needed. The 
AOS technology appears to be adaptable to this need. 

To process the 

Developmental Philosophy: The NASA activities in submillimeter technology are 
focused at three centers: 
work is funded and a portion of the funding is directed toward other government 
laboratories, industry, and universities. The panel, with a representative from 

JPL, GSFC, and Lewis Research Center (LeRC). In-house 
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three of these arenas, felt that the current approach to development was working 
satisfactorily, but that it would be enhanced by periodic overview by disinterested 
experts in the relevant fields. The current program at OAST is restricted by 
charter to component development. 
tion, and breadboarding work on instruments and their use in actual observing 
environments is needed to focus the component technology efforts toward firmer 
performance specifications. 
the domain of OSSA and should have a substantial university participation. 

The panel felt that conceptual design, defini- 

This type of activity seemed to belong more properly in 

Direct-Detection Technology 

Direct-detection instruments for LDR will be able to take advantage of the 
SIRTF heritage. However, the LDR needs for instruments with larger arrays operating 
at higher backgrounds poses significantly new demands on instrument technologies 
including a need for new concepts in long-wavelength focal planes and readouts and a 
need for improved signal-processing electronics. 

Detector Arrays- For the region from 30 to 200 urn there is a need for arrays in 
doped germanium (Ge) up to 64 x 64 pixels in size, which achieve or approach the 
performance state-of-the-art doped silicon (Si) arrays at shorter wavelengths. 

For 30 to 50 pm, Ge:Be (Germanium:Beryllium) appears to be the most promising 
material and its performance has now surpassed that of Ge:Ga (gallium) in this 
spectral range. Between 50 and 100 pm, Ge:Ga remains the detector material of 
choice, but to achieve spectral sensitivity from 100 to 200 pm, the material must be 
stressed. 
impurity band (BIB) structure in Ge:Ga. Recent development work in a collaboration 
between JPL and Hughes Carlsbad has resulted in a demonstration of spectral response 
for 100 to 200 pm without any requirement for stress. Beyond 200 pm, bolometers 
fabricated in either Si or Ge remain the only proven technology although some prom- 
ising photoconductive techniques are being investigated. 

An alternative approach to stressed Ge:Ga is the use of the blocked- 

If the image quality of LDR were adequate below 30 pm, large (128 x 128) arrays 

The LDR environment is rather similar to those of some DOD systems for which 
of high-performance detectors could be included as submodules in the LDR focal 
plane. 
much of this substantial technology base was developed. 
current levels required for SIRTF arrays will not be required for LDR, which is a 
significant technological simplification. 
indium antimonide (InSb), and Si:x BIB (blocked impurity band) detectors all may 
have domains of applicability here. 

The extremely low, dark 

Mercury cadmium telluride (HgCdTe), 

Additional requirements for LDR include substantial well capacities for arrays, 
and low-power dissipation and low noise for readout electronics. 

Optics, Mechanisms, and Cryogenics- LDR needs include Fabry-Perot filters for 
high spectral resolution (A/AA - lo4) ,  narrow-band filters for beyond 30 pm, and 
cryogenic mechanisms. These needs are elaborated upon in a more complete report 
that is in preparation. 
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Supporting Electronics and Computational Capability for Direct-Detector Arrays- 
A substantial amount of work typically goes into designing, building, and optimizing 
the electronics necessary to drive and read out integrated arrays, as well as devel- 
oping the data systems necessary to acquire and to efficiently organize the data 
which streams out of these arrays. For LDR, rugged, space-qualified, low-noise 
versions of these electronics, which even for traveling-field systems can occupy 
multiple equipment racks, will be needed. 
about 120 Mb/sec would be generated by a 64 x 64-Ge:Ga array read at 
2500 frames/sec. It is clearly desirable to also add successive frames to build up 
adequate statistics, and to manipulate individual and long-term-averaged frames for 
flat-fielding, chopping, nodding, charged-particle hit, rejection, and other func- 
tions. As a beginning, a careful study of these requirements should be conducted; 
this should obviodsly consider the present and projected advances in microprocessor 
technology. 

It is estimated that a raw-data rate of 

Thoughts on Development Philosophy- For a project of the size, cost, and scien- 

Full advantage of the experience gained on NASA (e.g., SIRTF, COBE) 
tific importance of LDR, an aggressive and forward-looking development program must 
be carried out. 
and DOD projects must be taken, but the unique spectral-array size and throughput 
considerations of LDR will require unique solutions. 
LDR, it is recommended that the following approach (principles) be followed: 

To help assure success for 

1 .  For each of the instruments conceived for the Phillips/Watson Report, a 
strawman focal-plane design was identified. These designs should be treated as 
candidates rather than as givens. 
the state of the art, various new concepts should also be considered. Advanced 
concepts would include, for example, a switched-field-effect transistor readout 
structure in Ge or GaAs, or other novel but promising detector designs. NASA should 
make its needs known to the widest possible community of device experts, including 
those in universities, industry, and government, and should support the development 
of multiple approaches wherever possible, through the early stages of the develop- 
ment. 
well-executed ideas in this complex and rapidly moving discipline. 

Even though the selections were consistent with 

Increases in scientific return of factors of many are possible with good, 

2. The laboratory characterization of LDR arrays should include testing with 
energetic particles over the range of backgrounds expected for LDR. Strategies for 
minimizing or, in some cases, "living with" radiation effects must be developed. 
Strategies include techniques for annealing the charge deposited on passage through 
such regions as the South Atlantic Anomaly. 

3 .  Laboratory testing must be complemented with an appropriate level of tele- 
It has been shown repeatedly scope demonstration (and precursor mission) activity. 

that a real astronomical setting reveals device shortcomings not readily apparent in 
the laboratory. Collaborations between device physicists, device evaluators, and 
astronomers are to be encouraged. 

4. Management and direction of the program is pivotal to its success. 
suggest that some form of "expert panel" be used to guide the course of the program 
and to assist in selecting approaches as the field of candidates must be narrowed. 

We 
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5. SIRTF devices, wherever possible cr applicable, should be evaluated under 
both low (SIRTF) and moderate (LDR) background conditions. Evaluations should be 
done in the near term, and it should not require significant time or expense, but 
could establish highly important technology benchmarks for future developments. 
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TABLE G-I.- LDR STRAWMAN INSTRUMENT COMPLEMENT 

Instrument 

High-resolution 
spectrometer 

High-resolution 
spectrometer 

High-resolution 
spectrometer 

Medium-resolution 
spectrometer 

Medium-to-low-resolution 
spectrometer 

Heterodyne array 
Far-infrared camera 

Submillimeter camera 

Superconductor-insulator- 
superconductor (SIS) multichannel 
heterodyne receiver 

Schottky diode multichannel hetero- 
dyne receiver 

Photoconductor multichannel hetero- 
dyne receiver 

Fabry-Perot interferometers with 
imaging detector arrays 

Multichannel grating spectrometers 

SIS array 
Photoconductor arrays, broadband 
filters, interference filters 

Bolometer arrays, broadband filters, 
interference filters Fourier 
Transform Spectrometer 

TABLE G - 1 1 . -  LDR STRAWMAN INSTRUMENT 
COMPLEMENT: MASS AND DATA RATE 

Instrument Total mass, Raw data rate, I NO. I kg I HZ 

1-5x10y 
1-5x109 
1-5x109 
2x 10 
2x 10 

1-5~10~’ 
2x 10 
2x10 

8 
8 

8 
8 

Wavelengths 

3 mm - 400 pm 

500 - 200 urn 
200 - 35 pm 

200 - 35 pm 

200 - 35 pm 

? 
200 - 35 pm 
( 5  - 1 um) 
1 mm - 100 pm 
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TABLE G-111.- SCIENCE INSTRUMENTS--TECHNOLOGY DEVELOMENT PRIORITIES 

Technology 
!lass if ication 
~ 

Componen ts and 
devices 

Detectors 

Systems 
technologies 

Instrument 
type 

Heterodyne 

Direct 
detection 

Heterodyne and 
direct detection 

~~~ ~~~ ~ 

Enabling technology 

Mixers/detectors 

Local oscillators 

Amplifiers and spectrometers 

Detector arrays 

Optics/mechanisms 

Support electronics 

Instrument definition 

Instrument systems technology 

WAVELENGTH, pm 

l o - ! O r  1 3yO I 1:O : 

10-2 BOLOMETER G RAT1 N G  

BIOLOMETER ARRAY PHOTOCONDUCTOR 
CAMERA (8 )  ARRAY CAMERA ( 7 )  

HETERODYNE 
cn RECEIVERS 
Lu (1.6) 
K 

10-6 

W FABRY-PEROT 
SPECTROMETER 

HETERODYNE 
RECEIVER (3) 

3 

100 300 1000 3000 10,000 
FREQUENCY, GHz 

Priority 

High 

High 

High 

High 

Medium-high 

Medium-high 

High 

High 

Figure G-1.- Frequency/frequency-resolution domain. 
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Figure G - 3 . -  Science instruments configuration. (a) Individual instrument 
cryoenvelope; (b) instrument module cryoenvelope. BS = beam splitter. 
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OBJECTIVES 
0 DEVELOP MIXERS AND MIXER ARRAYS 
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Figure G-8.- Submillimeter-components mixers and mixer arrays, 
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